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CONTRACT ADMINISTRATION

1. Purpose. This memorandum serves as a guide and establishes
recommended procedures to be used by the field offices in the
administration of construction contracts. It will cover
functional areas that deal with contract modifications, funds
management, construction claims, progress payments, contract
close-out and NAF procedures.

2. Applicability. This memorandum applies to the District
Construction Division and the area, resident and project offices
in the day-to-day administration of firm fixed price (FFP)
construction contracts.

3. References. This memorandum uses the FAR, FAR supplements,
construction bulletins and other interpretations as the basis for
its contents. The examples used throughout the memorandum are
taken from the files of completely executed contracts in the
District and field offices.

4. Policy and Objectives. It is the standard policy to
administer all construction contracts with established procedures

using the applicable laws, acts and regulations as a basis for
such procedures. The objective of this memorandum is to explain
how the field offices can conform to such policy.

FOR THE COMMMANDER:

7 APPENDICES THOMAS D. STRICKLIN

(See Table of Contents) LTC, EN
Deputy Commander

This memorandum supersedes DM 415-1-4 dated 1 Oct 88.



DM 415-1-4

1 Oct 96
Constructiocn
CONTRACT ADMINISTRATION
APPENDIX A
THE DOCUMENTS
TABLE OF CONTENTS

Page

Contract ClaUusSesS. .. ...ttt ittt et e e e e e e A-1

a. Changes. . ... .. i e A-1
b. Default (leed -price, Construction).................. A-1
c. Differing Site Conditions...........coiiiiiununnn.. A-1
d. Suspension of Work ......... ... A-1

e. Variation in Estimated Quantity ..................... A-2

f. Value Engineering - Construction .................... A-2

g. Termination for the Convenience of the Government .A-2

findtions. .o e A-2

a. Change Order ... .. ...ttt e e e e A-2

b. Contract Modification.............uuuiiiiiiniunnnen.. A-2

Cc. Supplemental Agreement..............iuiiirinrrnnnnn. A-2

d. Unilateral Modification..............ouiiiiiiinunnnn.. A-3

e. Two-part Modification.............ouiiiiiiiinnnnnnn.. A-3

f. Administrative Modification..............ouuiiunun... A-3

Authorities and Responsibilities....................c...... A-3

a. Contracting Officer (CO)....... ... iinunn.. A-3

b. Administrative Contracting Officer (ACO)............. A-3

c. Authorized Representative of the CO (COR)............ A-3

d. Resident Engineer (RE) ........'iiiiimenennennnn.. A-4

€. OLhers. ... .. i i e e e e e e A-4

Modification DOCUMENES. . .. v ittt ittt et et et ettt e e A-4

a. Request for Proposal (RFP) ........uiiiiineeunnnnnn. A-4

(1) Transmittal Page ... ..vvviinnenin et A-4

(2) RE P ittt ittt et e e e e e e e e e, A-4

b. Price Negotiation Memorandum (PNM)................... A-8

(1) Necessity For Change...........uuuuenenenenn.. A-8

(2) Reason for Change ............uiiiiiiininnnn. .. A-8

(3) Record of Negotiations ..............c..iiuiu.... A-8

C. Government Estimate (GE) ... ...ttt eennnnn. A-8
d. Time ANalySis ...ttt ittt e e A-10
e. Technical Analysis (TA) ...ttt et e e A-11
f. Negotiation Objectives (NO) ........uuiiiienennnnn.. A-15
g. Modification Cover Sheet ............. it iinmennenn.. A-19
h. Certificate of Current Cost or Pricing Data ......... A-21
i. Contractor’s Statement of Release ................... A-22



DM 415-1-4

1 Oct 96
TABLE QF CONTENTS (Cont.)
Item Page
5. Required DOCUMENES . .ttt ittt ettt ettt ettt et ettt eaeee A-23
a. Modifications under S$25,000 ..t v ittt ittt et A-23
b. Modifications over $25,000 and under $500,000 ....... A-23
c. Modifications over $500,000 ............0cuueueu.o....A-24
6. Modification ProOCEeSS. ... ..ttt ittt e e e e e e e A-27
a. The Negotiabions ... ... ittt ittt ittt ettt A-27
b. Credit modifications .............0i it innnnnnn. A-27
c. In-scope vs. out-of-scope changes ................... A-28
d. Brand Name Specification ............ . . ... A-28
LIST OF FIGURES
Figure Description Page
A-1 Transmittal Page. . ... ... ...t eeennannn. A-6
A-2 Request For Proposal...........coiviiiinenonn. A-7
A-3 Technical Analysis..........cciiiiiiiiennnnn. A-12
A-4 Negotiation Objectives........... ... A-16
A-5 Modification Cover Sheet...................... A-20
A-6 Audit Request..... ...ttt ennnn A-25
APPENDIX B
CONTRACT MODIFICATIONS
CHANGES CLAUSE
Item Page
1. Bilateral Modification............ ittt B-1
2. Procedure - Bilateral Modification ................. .. ..., B-2
3. "Two-part" Modification ........... it iineinnens B-7
4. Procedure - "Two-part" Modifications ..................... B-8
5. Unilateral Modification........ ...t ineineeneens B-23
6. Procedure - Unilateral Modification ...................... B-24

ii



DM 415-1-4

1 Oct 96
TABLE OF CONTENTS (Cont.)
Figure Description Page
B-1 Standard Form 30 - Bilateral.................. B-4
B-2 Price Negotiation Memorandum - Bilateral...... B-6
B-3 Determination and Findings (D&F) for
Unpriced (Two-Part) Change Orders............. B-10
B-4 Standard Form 30 - Two-Part................... B-11
B-5 Price Negotiation Memorandum - Two-Part....... B-14
B-6 Standard Form 30 - Supplement 1............... B-15
B-7 Price Negotiation Memorandum - Supplement 1...B-17
B-8 Standard Form 30 - Supplement 2............... B-18
B-9 Price Negotiation Memorandum - Supplement 2...B-20
B-10 Standard Form 30 - Unilateral................. B-26
B-11 Price Negotiation Memorandum - Unilateral..... B-28
B-12 Letter to Contractor - Unilateral............. B-29
B-13 Memorandum to District - Unilateral........... B-30
APPENDIX C
CONTRACT MODIFICATIONS
OTHER CLAUSES
Item Page
1. Default Clause - Weather Modification ................... C-1
2. Procedure - Weather Modification ........................ Cc-3
3. Differing Site Conditions ............iuiiiiiiienennanen.. c-7
4. Procedure - Differing Site Condition Modification........ C-8
5. Suspension of Work.......... ..ttt C-15
6. Procedure - Suspension of Work Modification.............. C-16
7. Value Engineering ..........iiiiiiii ittt C-20
8. Procedure - Value Engineering Modification............... Cc-21
9. Variation in Estimated Quantities ....................... C-25
10. Procedure - Variation in Est Quantities.................. C-25
11. Termination for the Convenience of the Government ....... C-30
12. Procedure - Termination for Convenience ................. C-30
13. Termination for Default .............. ... iiiunnn.. C-31



DM 415-1-4

1 Oct 96
TABLE OF CONTENTS (Cont.)
LIST OF FIGURES
Figure Description Page
c-1 Standard Form 30 - Weather......................... C-4
c-2 Price Negotiation Memorandum - Weather............. C-5
Cc-3 Adverse Weather Evaluation Memorandum.............. C-6
C-4 Standard Form 30 - Differing Site Condition........ C-9
C-5 Price Negotiation Memorandum - Differing
Site Condition. . ... ..t e e c-11
C-6 Standard Form 30 (Supplement No. 1) -
Differing Site Condition...............uiiiinon... Cc-12
C-7 Price Negotiation Memorandum - Differing
Site Condition (Supplement No. 1).................. C-14
C-8 Standard Form 30 - Suspension of Work.............. C-17
C-9 Price Negotiation Memorandum - Suspension
Of Work. .. i e e e C-19
C-10 Standard Form 30 - Value Engineering............... C-22
C-11 Price Negotiation Memorandum - Value
Engineering. ...... ...ttt e e C-25
C-12 Standard Form 30 - Variation in Estimated
10D T o ol 8 o I == C-28
Cc-13 Price Negotiation Memorandum - Variation
in Estimated Quantities.............. ... C-30
C-14 Bid Schedule - Variation in Estimated
Quantities. ... ... e C-31
APPENDIX D
FUNDS CONTROL
Item Page
1. Contract ClaUuSes. . ...ttt ittt ittt ettt e et D-1
@. Davis BaCOn ACE . . .. ittt it ettt ettt e e e et D-1
b. Withholding of Funds.......... ..ttt D-1
c. Payments Under Fixed-Price Construction Contracts..... D-1
d. Prompt Payment for Construction Contracts............. D-1
e. Schedule for Construction Contracts .................. D-1
2. DefinitionS. . ittt e e e e e e D-1



DM 415-1-4

1 Oct 96
TABLE QOF CONTENTS (Cont.)

Item Page
3. Funds Control....... e e e e e e e e e e e e e e e e e e D-3
a. Pre-Award .. ... ... e e D-3

b, POSt-AWard. . . . e e e e D-3

4. Progress PaymentS. . ... ...ttt ittt ittt e ettt D-3
a. Contract Pay TLemMS. ... it ittt et e e e e e e e e D-4

b. Pay Estimate Processing..............uuiiiiinnnnennn. D-4

C. Retalnage . . ...ttt it e e e e e e e D-4

D. DedUCLionS. . o ih ittt it e i et e e e e D-5

LIST OF FIGURES
Figure Description Page
D-1 Pre-Award ProOCeSS. . ...ttt ettt et et eeeenneeennnnn. D-6
D-2 CWE Spreadsheet........ ...t D-7
D-3 ENG FOrm O3, . . ittt ettt it ettt ettt et D-9
APPENDIX E
CLAIMS

Item ' Page
1. Contract ClaUSES. .. i ii it ittt ittt ettt ittt ettt e e e E-1
a. Disputes. ... ... e e e E-1

b. Certification of Claims and Request for Adjustment....E-1

2. Definitions. . ... e e e e E-1
= S G B S E-1

b. Request for Equitable Adjustment...................... E-1

c. Unabsorbed Overhead............. . iiiiinennenn. E-1

d. Modification Impact COSES. .. vii it i inineeeeenneenn.. E-2

3. Authorities and Responsibilities............. ..., E-2
a. Contracting Officer....... ...ttt E-2

b. Administrative Contracting Officer.................... E-2

c. Disputes Analysis Board........... ... iiiiiininnnnnn E-2



DM 415-1-4

1l Oct 96
TABLE OF CONTENTS (Cont.)
Item Page
4. The Claims ProOCeSS . .. . vt ittt e e e e e e e e e e e e e s, E-2
A. POLiCy . i e e e E-2
D. The DAB. . ..ttt e e e e e e e e e e e E-3
c. Certification of Claim..... .. ... E-3
d. Interest paid on Claims........ .. iiiiiiinnnnn.. E-4
LIST OF FIGURES
Figure Description Page
D-1 Findings & Recommendations of the DAB.......... E-5
D-2 DAB Letter to Contractor........... . iiueenn. E-8
APPENDIX F
CONTRACT CLOSEOUT
Item Page

1. Contract ClaUSeS . ... i ittt ittt ettt e et e et e e e e e e e iee e
a. Payroll and Basic ReCOTAS. .. .ot ittt ittt it te et
b. Performance Evaluation of Contractor..............ov...
2. Close OUL ProCeAUIE . ...ttt ittt ittt ettt ettt ieee e

F-1
F-1
F-1
F-1
3. Required Documentation . ..........outiiuneeneennneeeennnnns F-2
DD Form 1354 - Transfer & Acceptance of Real Property.F-2
F-2
F-2
F-2
F-2
F-2

MRO Form 1506 - Contract Completion Notification......
DD Form 2626 - Performance Evaluation, Contractor.....
DD Form 2631 - Performance Evaluation, A/E............
MF-155 - Contract Completion Report...................
ENG FORM 3180 - Contractor Payroll Record.............

hOQAQUTe

vi



DM 415-1-4

1 Oct 96
TABLE OF CONTENTS (Cont.)
LIST OF FIGURES
Figure Description Page
C-1 Final Pay Estimate Checklist............uuiiueun.. F-3
c-2 MRO Form 1506. .. . ittt it it et e e e e e e e e F-4
Cc-3 ME 1SS . . e e e e e e, F-5
' APPENDIX G
NON APPROPRIATED FUNDS (NAF) CONTRACTS

Item Page
1. Modification ProCeSSINg ...t viiiiintm ettt et e G-1
2. AMPRS PrOCESSINg &ttt vttt ittt ittt ettt et e et e e G-2
3. Payment Estimate Processing .............iiiiiiiiniin. G-2
4. Turn Over Documents (DD 1354) ...t iimmnneeeeeeeeneens G-3
5. Claims ProOCESSING . v it vttt ittt ittt et et et ettt et G-3

vii



DM 415-1-4
1 Oct 96

APPENDIX A

THE DOCUMENTS

1. Contract Clauses. There are about 400 contract clauses
listed in Part 52 of the FAR. Of those, over 100 are included in
the "boiler plate" of construction contracts. We will only
address the contract clauses that deal with the functional areas
covered in this memorandum and are in primary need of discussion,
as follows:

a. Changes (FAR 52.243-4). This clause gives the CO or the
ACO the authority to makes changes to the contract documents and
is the clause under which most of our modifications are executed.
It states that the CO may, at any time, make changes to the work
within the general scope of the contract and that he will make an
equitable adjustment to the contract price and time if necessary.
This clause also covers any directive to accelerate the work to
maintain the contract completion date.

b. Default (Fixed-Price Construction) (FAR 52.249-10). This
clause states that, if the contractor fails to complete the work
in the specified time, he may be terminated for default and the
Government may take steps to have another contractor finish the
job. However, this clause also allows the CO to grant a time
extension for numerous unforeseeable causes that would exempt the
contractor from default. These include two that we are primarily
interested in, strikes and unusually severe weather. This clause
can only give time; any costs incurred by the contractor
resulting from these unforeseeable causes cannot be paid by the
Government.

c. Differing Site Conditions (FAR 52.236-2). This clause
provides for payment for: 1) site conditions encountered that
differ greatly from that shown on the contract, or 2) any
abnormal conditions encountered that are not shown on the
contract. Upon receipt of a timely written notice of such
changed conditions, the contract can be modified under this
clause to equitably change the cost and/or time, if necessary.

d. Suspension of Work (FAR 52.212-12). This clause pays all
of the contractor’s costs (excluding profit) incurred as a result
of the Government’s action that unreasonably prevents or delays
the contractor from proceeding with his work. This clause allows
for payment of costs only. Time is added under the Default

clause.
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e. Variation in Estimated Quantities (FAR 52.212-11). This
clause limits the overruns and underruns of the estimated
quantities on the bid schedule to 15 percent before adjustment to
the bid unit price can be accomplished. In the event of an
overrun or an underrun, either the Government or the contractor
can request an adjustment to the unit price. If the estimated
quantity is an overrun, the Government can request the bid unit
price be decreased to reflect the spreading of the fixed costs
over a larger quantity thereby reducing the cost of each unit.
If, however, there is an underrun of quantities, the contractor
may request an upward adjustment to the unit price because the
fixed costs are spread out over fewer units. In the absence of a
demand by either party, an adjustment is not required.

f. Value Engineering-Construction (FAR 52.248-3). This
clause allows the Government and the contractor to share in the
instant contract savings resulting from a contractor suggested
change that would result in a functionally equal product for a
lower cost.

g. Termination for Convenience of the Government (Fixed-
Price) Alternate I (FAR 52.249-2). This clause gives the
Government the authority to terminate the contract, all or in
part, if and when it is considered to be in the best interest of
the Government to do so. To be administratively correct, the CO
must obtain approval from higher headquarters before taking such
action.

2. Definitions.

a. A change order is a unilateral modification or the first
part of a two-part modification. It is used to order the
modification work to commence (NTP) and may be negotiated and
result in execution as a bilateral modification.

b. A contract modification can either result from a
bilateral agreement, executed with a signature from both the
contractor and the Government, or a unilateral action (a change
ordered by the CO or ACO, for which only the Government’s
signature is required). The contractor can dispute the unilateral
action, however.

c. A "supplemental agreement" is used to add work to a

contract that is outside the general scope of the contract and
cannot be initiated without a Justification and Approval (J & A).
By definition a supplemental agreement must be bilateral.
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d. A unilateral modification is a change that is directed
by the CO or ACO and does not require the signature of the
contractor. This is used to issue administrative changes and to
direct work when a settlement on price and/or time cannot be

reached.

e. A '"two-part" modification is a change that directs the

contractor to do the work before the final price and time are
settled. The first part is a change order containing a scope of
work and a statement directing the contractor to proceed. It
further limits the cost of the modification to a Not to Exceed
amount and states that a Supplement will be issued containing the
final price and time.

f. Administrative Modification. FAR 43.101 defines an
administrative modification as a unilateral contract change that
does not affect the substantive rights of the parties. The most
common are changes to the paying office or changes to the
appropriation data. An administrative mod can also be written
for other changes to the non-technical contract provisions that
are administrative in nature and do not affect either price or

time.

3. Authorities and responsibilities for the administration of

the construction contracts assigned to the Construction Division

are passed down to the area and resident offices for execution in
the field. A brief description of the authorities and responsi-

bilities of the people involved with modifications, follow:

a. The Contracting Officer (CO) is located in the District
Office in the Contracting Division; is the sole authority on the
contract; normally warrants Administrative Contracting Officer
authority to the Area Engineer and the Office Engineer in the

Area office.

b. The Administrative Contracting Officer (ACQ) is given the

authority to direct additional work by written order under the
contract clauses up to the dollar amount as directed by the
warrant; is the contractual authority in the Area Office and has
the responsibility to solve the day-to-day contract and adminis-
trative problems.

c. The Authorized Representative of the Contracting Officer

(COR) is the technical advisor to the CO; represents the
Government on certain technical matters; has the authority to
make and communicate to the contractor, contract interpretations

in the field.
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d. The Resident Engineer (RE) supervises the Government
Quality Assurance Program and ensures that the Contractor Quality
Control (CQC) Program is functioning properly; is usually COR on
specified contracts.

e. All other Government employees in the field are void of
authority to change the contract. They, the project engineers
and construction representatives, do have responsibility for
quality assurance under the Contractor Quality Control (CQC)
Program which is defined and discussed in a separate memorandum.

4. Modification Documents. The modification process is a very
complicated but necessary system designed to ensure that changes
are not ordered without adequate funds and, when changes are
ordered, the process is intended not to hinder the progress of
the project. The area offices are responsible for the processing
of the modifications to contracts that are assigned to the
Construction Division. Following are explanations and examples
of documents that are necessary to complete the modification

packages:

a. Request for Proposal. The RFP is the document that is

sent to the contractor to communicate the changes that are to be
made and asks the contractor to submit a cost and time proposal
in sufficient detail for analysis and negotiations. It consists
of a scope of work, drawing changes, and specification changes
that describe in detail how the contract documents are being
changed by this modification. It is forwarded by a transmittal
page that tells the contractor the date we expect him to forward
his proposal. The RFP does not direct the contractor to do any
work, it merely asks him to submit a proposal.

(1) The transmittal page is the notice to contractor on
use of RFP. Along with the RFP it forwards a page 2, entitled
"Contractor’s Proposal" and requires the proposal to be submitted
in accordance with the Modification Proposal - Price Breakdown
clause by a certain date, usually two to four weeks from the RFP

date.

(2) The RFP asks the contractor to submit a price and
time proposal for the changes described therein.

(a) The item, "scope", is the general title of the
entire modification and is not intended to describe any work to
be done. This title, word for word, is used as the scope on the
RFP and on page 2 of the SF30, as the pay item description on the
SF30, and in CMS or any other status reports.

A-4
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(b) The specification changes must be stated in a manner
such that, when posted to the contract specification section, a
complete and coherent document remains.

(c) The drawing changes can be made in several ways and
are listed following in order of preference. (1) A narrative
description of the change that is made on a drawing. (2) A
sketch showing how a particular area on a drawing is changed.

(3) A reissuing of a revised drawing with identifying marks where
the changes were made on the drawing. (4) The issuing of a new
drawing.
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NOTICE TO CONTRACTOR ON THE USE OF REQUEST FOR PROPOSAL

Building Constructors, Inc.
P.O. Box 0001
Omaha, Nebraska 68102

CONTRACT NUMBER:
DACA45-94-C-0164

MODIFICATION NUMBER * %‘m@k
>

P00018

1. The attached Request for Proposal is for use in requesting
proposals on changes under the Changes clause of your contract.

2. It 1is requested that your proposal on page 2 entitled
Contractor’s Proposal be submitted no later than 15 June 1995.
A detailed breakdown of your proposal 1is required by the

Contract Clause, "Modification Proposals - Price Breakdown." If
the space on the form is insufficient, the breakdown may be
submitted on separate sheets. Please note that if a time

adjustment is proposed, justification must be furnished.

3. The original and one copy of the proposal form should be
signed at the bottom of page 2, dated, and returned to the Corps
of Engineers, Black Hills Area, 2100 S. 7th Street, Suite L-17,

Rapid City, SD, 57701.

4. Negotiations, if necessary, will be scheduled following
receipt of your proposal. When this modification is finalized
it will be executed on a Standard Form 30.

Figure A-1

A-6
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CONTRACT MODIFICATION REQUEST FOR PROPQOSAL
CONTRACTOR CONTRACT NO. MOD
NO.
DACA45-93-C-0198
P00018
Building Constructors, Inc.
P.O. Box 0001 ADAL Physical Fitness Center
Omaha, NE 68102 Grand Forks AFB, ND

A proposal is requested for making the hereinafter described
changes in accordance with the specificgtion and drawing
revisions cited herein or listed in eat{e€chment hereto. Submit

your proposal in a detailed » fhxx the prime and subcon-
tract costs. (See the cl ““ﬂ d
cation Proposals - Price DY

I\

ract entitled "Modifi-

DO NOT start work under
this proposed change unti receive a modification signed by
the Contracting Officer or a directive to proceed.

12 January 1995 Lawrence C. Jackson
Signature

1. SCOPE: Revise Sauna Heaters
2. SPECIFICATION CHANGES: Specification Section 13052:

2.1 Paragraph 2.2.1, replace with the following, "HEATER
UNITS shall be 2000 BTU"

3. DRAWING CHANGES: None.

khkhkhkhkhkkhkhkhkhkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkdkkkx END***k*kkkhkkhkhkhkhkhkhkkhkhkhkhkhkhkhkkkkkk*k

Figure A-2

A-7
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b. The Price Negotiation Memorandum (PNM) is made up of
three parts: the necessity for change, the reason for change and

the record of negotiations. Examples of the different PNMs are
included with each of the modification types later in this
memorandum.

(1) Necessity for change should rte a complete explana-
tion of why the change has to be made and a brief description of
the problem and how the modification is going to correct it.

(2) The reason for change for each modification is a
short title picked from a standard list:

A = ADMINISTRATIVE MOD GFE = GCVZRNMENT FURNISHED EQUIP
CC = CRITERIA CHANGE, NOT DUE TO NEW LAW OPT = CCNTRACT OPTION

CCL= CRITERIA CHANGE, DUE TO NEW LAW TES = ZXCUSABLE DELAY

CS = SUSPENSION OF WORK TEW = TIME EXTENSION-WEATHER

DD = DESIGN DEFICIENCY US = SUSPENSION OF WORK

DDA= DESIGN DEFICIENCY A/E LIAB EXISTS USC = UNFORESEEN SITE CONDITION
DDX= DESIGN DEFICIENCY NO LIAB USR = TUSING SERVICE REQUEST

DSC= DIFFERING SITE CONDITION VE = YVALUEZ ENGINEERING CHANGE

V = VARIATION IN EST QUANTITY

(3) Record of Negotiations is a complete history of who
attended the negotiations; when and where the negotiations were
held; the history of the submission of the contractor’s proposals
and how they affected the negotiations and how the final price
and time was negotiated with specific references to the negotia-
tion objectives, if appropriate. Also, there should be a
statement, signed and dated by the Government negotiator, that
the price and time represent a fair and reasonable settlement.

c. Government Estimate (GE). This is a document prepared to

show what the Government estimates the cost of the change to be.
This can also include an estimate of the time it will take to
complete the modification work when incorporated into the
contractor’s schedule. The preparer and approver must sign and
date the GE. Following is a discussion on the costs that are
considered allowable in the preparation of the Government
estimate for use in modification price negotiations. These costs
are for labor, material, equipment, overhead, other costs and

profit.

(1) Labor costs are allowed as the number of manhours
that each craft will take to do the work based on estimating
guides, historical data, or a specific task time-and-motion
study. The hourly rate for each craft is rased on certified
payrolls, Davis-Bacon rates, estimating guides or historical
data.
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(2) Material costs are allowed as the bottom-line cost
to the contractor based on estimating guides, quotes from
suppliers or historical data. The cost of the material must
include all reductions for discounts, rebates, etc., that the
contractor receives or will receive from the supplier.

(3) Equipment costs are allowed if they are required to
perform work that is a part of the modification and are allowed
only for the hours it is estimated to take to do the work. The
requirements are specified in the special clauses of the
contract; the Equipment Ownership Guide (EP 1110-1-8) will be
used to price the owned equipment and, if the equipment is
rented, a phone call to a local equipment renter would be
appropriate.

(4) Overhead is an indirect cost and it is called Home
Office Overhead or G & A. It is not readily identifiable to any
task connected to the modification work, yet it is a cost that is
allowable and is paid as a percent of cost of the modification.

(5) Other allowable costs include extended overhead
costs, which are time-related direct costs involved with the
operation of the job site and are paid as a daily rate only if
the contract time is extended; small tools, which usually is
paid to subcontractors as a percent of labor; additional bond,
which is paid as a percent of the price of the modification.

(6) Profit is calculated using the weighted guidelines
method that is explained in a Special Clause of the contract

Factor Rate Weight Value
(.03-.12)
Degree of Risk 20 .05 1.00
Rel. Difficulty of work 15 .10 1.50
Size of Job 15 .08 1.20
Period of Performance 15 .08 1.20
Contractor’s Investment 5 .05 0.25
Assistance by Government 5 .05 0.25
Subcontracting 25 .10 2.50
100 7.90

Based on the circumstances of each procurement action, each of
the above factors shall be weighted from .03 to .12 as indicated
below. The value shall be obtained by multiplying the rate by
the weight. The value column when totalled indicates the fair
and reasonable profit percentage under the circumstances of the
particular procurement.
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(1) Degree of Risk - where the work involves no risk or
the degree of risk is very small, the weighting should be .03; as
the degree of risk increases, the weighting should be increased
up to a maximum of .12. Lump sum items will have, generally, a
higher weighted value than the unit priced items for which
quantities are provided. Other things to consider: the portion
of the work to be done by subcontractors, nature of work, where
work 1is to performed, reasonableness of negotiated costs, amount
of labor included in costs, and whether the negotiation is before
or after performance of work.

(2) Size of job - All work not in excess of $100,000
shall be weighted at .12. Work estimated between $100,000 and
$5,000,000 shall be proportionately weighted from .12 to .0S.

(3) Periods of Performance - Jobs in excess of 24 months
are to be weighted at .12. Jobs of lesser duration are to be
proportionately weighted to a minimum of .03 for jobs not to
exceed 30 days. No weight is given where additional time is not

required.

(4) Contractor’s Investment - To be weighted from .03 to
.12 on the basis of below average, average and above average.
Things to be considered: amount of subcontracting, mobilization
payment item, Government furnished property, equipment and
facilities, and expediting assistance.

(5) Assistance by Government - To be weighted from .12
to .03 on the basis of average to above average. Things to
consider: use of Government-owned property, equipment and
facilities, and expediting assistance.

(6) Subcontracting - To be weighted inversely propor-
tionate to the amount of subcontracting. Where 80 percent or
more of the work is to be subcontracted, the weighting is to be
.03 and such weighting proportionately increased to .12 where all
the work is performed by the contractor’s own forces.

d. Time analysis. The specification requires that the
contractor submit a schedule in great detail of how the project
will be built and how it will be progressed during the course of
the contract. Periodic progress updates are required. This
schedule is usually to be prepared in the form of a computer
generated NAS or sometimes a bar chart.

(1) Whatever the required format, we can use this
schedule to determine if the contractor is due a time extension
because of the work added by a modification. A Special Clause in

A-10
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Section 01100, usually clause 27, spells out the requirements for
the schedule. .

(2) When a modification is issued, we can insert the
time it will take to perform the work into the proper activities
and determine if the schedule is affected by our change and to
what extent. If the contract time is extended by the modifica-
tion work, it is justified then to add time to the contract by
that modification.

(3) There are many ways to analyze the schedule and each
Area should establish an acceptable procedure to do so taking
into account the sophistication of the schedule and the people
available to perform the analysis.

e. A Technical Analysis explains, to non-technical people,
what the change is technically all about. This is accomplished
by describing the changes that are being made, the crafts that
are involved, and comparing the GE to the contractor’s proposal
and noting the major differences. The use of a computer
generated spreadsheet has become very useful in making the
analysis. By setting up all the cost items from the contractor’s
proposal and entering the GE costs on the same item lines, a
direct comparison can be made as to the costs, item by item, and
the negotiation objectives can be easily determined. FAR 15.801
defines Technical Analysis as the examination and evaluation by
personnel having specialized knowledge in engineering or
management of proposed quantities and kinds of materials, labor,
facilities and associated factors set forth in a contractor’s
proposal in order to determine and report on the need for and
reasonableness of the proposed resources assuming reasonable
economy and efficiency.
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ADAL Sewage Lagoon/ CONTRACT MODIFICATION NO.
Upgrade Lift Station

Minot AFB, ND DACA45-93-C0198 P00QO0O10

The following analysis was made using the price analysis
spreadsheet :

Building Constructors, Inc. Markups ‘ S&M@[LE

Overhead.
The contractor’s proposed overhead rate of 9.07% is based on
previous modifications and was established from his financial

statement for year ending 31 March 1993.

Profit. The contractor’s proposed profit rate of 10% is
considered fair and reasonable when compared to the same 10% rate
established by the weighted guidelines calculations shown on the

spreadsheet.

Bond. The contractor’s proposed bond rate of 0.50% is the actual
bonding rate that he will be charged for additional work on this
contract. The bond rate is shown on SF-25 "Performance Bond" form

submitted at time of award.

Item 1. Credit for Work Deleted in Cell 6.

This item of the modification is to credit the Government for the
reduced excavation for cell 6 since it has been raised a foot. It
also credits the Government for the reduced length of clay liner,
dike fill, riprap, bedding, geotextile fabric and surface course
associated with the reduction in size of cell 6.

Topsoil Removal, Clay Removal, Dike Revisions. The contractor’s
total quantity of 63,819 cubic yards of dirt work deleted closely
matches those in the Government estimate (61,626 cubic yards).
The contractor’s unit prices are substantially lower than those
in the Government estimate. The Government estimate unit prices
was based mostly on Means. An other estimate was done on the unit
prices using the Caterpillar Performance Handbook, edition 17.
This book has productivity rates for the CAT 637E push-pull
scrapers that the contractor is using. The productivity rates are
calculated based on the haul distance, type of soil be moved and
the condition of the haul road. Using this calculated productiv-
ity rate, the Davis-Bacon wage rate and the equipment rate out

Figure A-3
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of EP 1110-1-8, volume 4, an excavation unit price range

of $0.60/cy to $0.72/cy, depending upon the average number of
minutes per hour the scrapers are running. Based on this, the
contractor proposed credits of $0.69/cy for short haul, $0.93/cy
for long haul, and $0.94/cy for clay removal. A similar
comparison was made with the top soil replacement.

Riprap, Riprap Bedding, Fabric.

These items were missed in the Government estimate. The contrac-
tor’s quantities appear to be correct but the unit prices are too
low when compared to Means and the original contract Government
estimate. The contractor has already installed riprap, bedding
and fabric on other cells and will be required to furnish actual
productivity rates from those cells as well as material invoices.

Clay Liner.

This was missed in the Gove i The contractor
proposed a quantity of 12,3 ] s and was verified to be
correct as was the contract nit price of $1.45/cy for
installation. This clay for the liner would have come from the

material excavated for the cell.

Restore Ditches.

The contractor has already restored the dewatering ditches that
he had previously constructed. The contractor would have removed
the spoils for the ditches under the dirt work being credited
above, but now has to fill in the ditches. The Government’s
project engineer confirmed that the work did take approximately
20 hours and that he did use a John Deere 850 LPG bulldozer.

Additional Seeding.

The area of cell 6 that is being deleted would not have been
seeded but be covered with a clay liner. The contractor had
disturbed the area constructing the dewatering ditches that are
being restored above. The contractor’s proposed price of $1,500
is reasonable based on the area of land that has to be reseeded.

Item 2. Raise Cell 5 Dike.

The costs under this item are for raising the dike elevation one
foot. The dike will have surface course applied to the top and on
the slope down to the existing riprap.

The contractor’s quantity of 3,010 cubic yards is reasonable when
compared to 2,996 cubic yards in the Government estimate. The
contractor’s proposed total cost for this item of $11,868 is also

Figure A-3 (Cont.)
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fair and reasonable when compared to the $12,937 in the Govern-
ment estimate. The contractor’s proposal is based on installing
the pipe in the dewatering ditch that he has excavated as part of
his efforts to dewater the wet soil. This causes the backfill

and pipe bedding quantities to be substantially higher than
assumed in the Government estimate.

The contractor has indicated that he can install this new

transfer line between cells 5 and 6 at the new invert elevations
with increasing the pipe length and has not shown any additional
cost. Based on this information, no additional cost is justified.

The contractor’s proposed total cost for this item of $5,264 is

excessive when compared to the $1 56 e Government estimate.
The contractor needs to submi reakdown to substanti-
ate his proposed costs.

The Government estimate quan tles were derived by taking a
section through the dike and ditch at 100’ intervals. The cross-
sections and calculations are shown in the Government estimate.

The contractor’s proposed quantity of 3,016 cubic yards of
additional fill does not come close to the 215 cubic yards in the
Government estimate.

The additional excavation quantity of 9,197 cubic yards also does
not match the 2,605 cubic yards in the Government estimate.

Additional Topsoil and Additional Seeding.
The contractor’s quantities on these items are no doubt tied to
the quantity of additional ditch excavation.

The contractor needs to submit a bill or invoice to justify the
Extra Fabric Freight proposal.

Surveying. The contractor needs to submit an invoice from the
surveyor to substantiate the amount requested. The Government'’s
project engineer has confirmed that the contractor’s surveyor had
previously laid out and slope staked the ditch for cell 6 based

on the original design.

The contractor’s lump sum proposed cost of $11,448 appears to be

excessive when compared to any reasonable dewatering effort.
**************************END***********************************

Figure A-3 (Cont.)
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f. Negotiation Objectives are a list of the items that
should be discussed during negotiations, what the negotiated fair
and reasonable price should be for those items, and more
importantly what the negotiated fair and reasonable price is for
the entire modification.

(1) FAR 15.807 states that negotiation objectives help
judge the reasonableness of the contractor’s proposal and
negotiate a fair and reasonable price. Negotiation objectives
shall analyze the contractor’s proposal, taking into account any
audit report, technical analysis and other pertinent data such as
independent GE and price histories.

(2) It is our policy that negotiation objectives shall
be established before the negotiation of any modification and
shall address the issues to be negotiated, the costs objectives
and a profit objective. The depth of the analysis is related to
the dollar amount of the modification. Ideally, the negotiator
should be able to establish a set of negotiation objectives and,
after the negotiation session is over, have a bilateral settle-
ment with a statement in the record that all the objectives were
met. It is, however, not necessary to meet each of the objec-
tives as long as the overall, bottom-line objective is met and is
considered to be fair and reasonable.

>
)
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ADAL SEWAGE LAGOON/ CONTRACT NO. MODIFICATION NO.
UPGRADE LIFT STATION DACA45-93-C-0198 P00010

MINOT AFB, ND

The following negotiation objectives follow the same order as
they were presented in the Technical Analysis in tab 7.

Building Constructors, Inc. Markups
Accept the contractor’s proposed overhead rate of 9.07%, profit

rate of 10% and bond rate of 0.5%.

Item 1. Credit for Work Deleted in Cell 6. gm@[\ﬁE
Topsoil Removal, Clay Removal, Dike Revisions.

Accept the contractor’s proposed cost credits for these items.

Riprap, Riprap Bedding, Fabric.

These items were missed in the Government estimate. The contrac-
tor’s quantities appear to be correct but the unit prices are too
low when compared to Means and the original contract Government
estimate. The contractor has already installed riprap, bedding
and fabric on other cells and should be able to furnish actual
productivity rates from those cells as well as material invoices.

Clay Liner.
Accept the contractor’s proposed credit of $17,882.

Restore Ditches.
Accept the contractor’s proposed cost of $1,179.

Additional Seeding.
Accept the contractor’s proposed cost of $1,500.

The contractor’s proposed total cost Raise Cell 5 Dike of
$11,868 is also fair and reasonable and can be accepted.

Have the contractor submit a breakdown of the pipe installation
line item and submit quotes or purchase orders for the materials.
The contractor also needs to submit calculations for the backfill

quantities.

Have the contractor submit a detailed breakdown for Cell 5
Discharge Pipe.

Figure A-4
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Accept the contractor’s proposal for Cell 6 Transfer Line.

Item 4. Cell 4/5 Transfer Lines.

Have the contractor submit a detailed cost breakdown along with
material quotes or invoices. The cost objective for this item is
the $1,566 add in the Government estimate.

Item 5. Raise Cell 6 Dike/Revise Ditch.
The cost objective for this item is the $9,118 add in the
Government estimate.

Hold discussions with the contractor to determine if he fully
comprehends the scope of this item and to see how he computed his
quantities. The contractor’s proposed unit prices will be
accepted. :

Additional Topsoil and Additional Seeding.
This item will have to be resolved after ditch excavation

quantity is agreed upon. E:
Item 6. Additional Field Off%% neous.
Fabric Extra Freight.

Require that the contractor submit a bill or invoice to justify
this proposed cost.

Surveying.
Have the contractor submit an invoice from the surveyor to
substantiate the amount requested.

Dewatering Cell 5. _
The contractor has to send in a proposal for this item that shows

labor, equipment and any materials. The contractor’s lump sum
proposal is not adequate and the proposed cost of $11,448 is
unrealistic.

Subcontractor Markups.

Overhead.
Accept the contractor’s proposed overhead rate of 7.85%.

Profit.
The contractor’s proposed overhead rate of 10% is acceptable.

Bond.
Use the contractor’s proposed bond rate of 0.87%.

Figure A-4 (Cont.)
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Item 7. Cell 5 and 6 Discharge Pipe Headwalls.

Hold discussion needs to be held with the subcontractor to
discuss the scope and a revised proposal needs to be submitted
that shows the quantities.

Item 8. Cell 5 Discharge Structure.
The negotiation objective for this item is reduce the contrac-
tor’s proposed cost to the Government estimate amount of

$35,207.

Labor.
This cost is substantially less than the $9,485 in the Government

estimate and needs to be broken down to ensure that the subcon-
tractor has not missed any scope items.

Equipment. 0 n %lf
Reduce the hours for the backhoe to 40. MM A
i | S

Material.
Have the contractor support this cost by submitting purchase
orders or quotes for the materials for this structure or for the

cell 6 discharge structure.

Item 9. Cell 4/5 Transfer Lines Concrete Pads.

Time.
Have the contractor agree to no time extension and submit a

subnet for this work.

26 August 1994

Prepared By:

BRET T. BUDD, PE

Civil Engineer/ Negotiator SIGNATURE:

26 August 1994

Approved By:

LAWRENCE C. JACKSON, PE

Supervisory Civil Engineer SIGNATURE:

Figure A-4 (Cont.)
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g. The Modification Cover Sheet 1is a document that is
required on modifications with an aggregate proposed costs over
$250,000. The Omaha District Contract Review Board must approve
all modifications over $250,000. For this purpose the "Modifica-
tion Cover Sheet" was developed. It also serves as a check list
for the documentation that is required to be included in the

modification package.
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MODIFICATION COVER SHEET
Construction Contract Modification
Over $250,000

CONTRACT DACA45-94-C-0192
MODIFICATION P00O0OS

Rocky Mountain Area
Multi-purpose Range Complex
Ft Carson, CO
Federal Construction Co.

Description of Work: Remove and replace material under foundations and compact

to specified density. .

Settled Price: $112,234
Settled Time 90 Days
Negotiator: Wm. Weaver, CET Telephone: 719/574-0441

Approved By: DATE:_12 Nov 94

John Hetager, Team Leader

Contract Review Board Approval:

Construction Division — (Ei Date
\ 3
Engineering Division Date
Office of Counsel Date
Contracting Division Date
Contracting Officer Date
Documentation Tab No
Standard Form 30 1_
Price Negotiation Memorandum 2
Certificates (Lobbying & Procurement Integrity) 3_
Technical Analysis 4_
Negotiation Objectives 5_
Government Estimate 6
Contractor’s Proposal 7__
8

Request For Proposal .

Miscellaneous:

Additional Comments/Special Instructions

Figure A-5
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h. Certificate of Current Cost or Pricing Data. Certain
certifications have been required to be included in the modifica-
tion package for the past number of years, based on an interpre-
tation by District Office of Counsel. These certifications are
Lobbying, Procurement Integrity and Cost and Pricing. By
Guidance Memorandum CA-95-004, dated 18 May 1995, the Procurement
Integrity and Lobbying certificates are "no longer" required on
in-scope changes. The only one left is the Certificate of
Current Cost or Pricing Data which is required only on modifica-
tions over $500,000.

CERTIFICATE OF CURRENT COST OR PRICING DATA

This is to certify that, to the best of my knowledge and belief,
the cost or pricing data (as defined in section 15.801 of the
Federal Acquisition Regulation (FAR) and required under FAR
subsection 15.804-2) submitted, either actually or by specific
identification in writing, to the Contracting Officer or his
representative in support of Modification P00006 to contract
DACA45-93-C-0097*, are accurate, complete and current as of 29
December 1993**. This certification includes the cost or pricing
data supporting any advance agreements and forward pricing rate
agreements between the offeror and the Government that are part

of the proposal.

FIRM: BUILDING CONSTRUCTORS, INC.

NAME : FRED JONES

TITLE: PRESIDENT

SIGNATURE:

DATE OF EXECUTION: 30 December 1993**+*

* Identify the proposal, giving the appropriate modification

and contract number.

** Insert the date when negotiations were completed and
agreement was reached.

*** Insert the date of signature, which should be as close as
practicable to the date when the agreement was reached.
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i. A Contractor’s Statement of Release, otherwise called the
exclusion clause, is required on all settled modifications to
close the transaction. FAR 43.204(c) (2) prescribes a release
clause for contract modifications. The FAR statement doesn’t
exactly fit the construction contract modification situation.

The meaning and intent of the clause is maintained and the clause
is rewritten and becomes the last paragraph on the SF30, thusly:

"It is understood and agreed that the adjustment to the contract
price and time for performance set forth herein is inclusive of
all costs and delay(s)' incurred by the contractor as a conse-
quence of this modification. Such costs include, but are not
limited to, those for labor, materials, equipment, delay, labor
inefficiency, extended field overhead and extended and/or
unabsorbed home office overhead. Notwithstanding the foregoing,
costs incurred by the contractor as the result of the cumulative
effects of the issuance of modifications are not included

herein."
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5. Reguired Documents. The required documentation is based on
the price of the individual modification and is tabulated and

explained, following:
MODIFICATION AMOUNT

UNDER $25K to OVER
$25K S500K SS500K
Marked-up Contractor’s
Proposal................. X X X
Independent Government
Estimate................. X X
Technical Analysis....... X X
Price Analysis........... X X X
Negotiation Objectives
Memorandum............... X X
Modification Cover Sheet. X (1)
Certificate of Current
Cost and Pricing Data... X
Audit (SF 1411)......... X

Footnotes:
(1) Modification cover sheet is required on all modifications

over $250,000.

a. Modifications under $25,000. When the settled price of

the Modification is under $25K, the required documentation is:

(1) The contractor’s cost proposal, marked-up to reflect
the how the final price was settled.

(2) The necessity for change and record of negotiations
will serve as the basis for approval and signature on the SF 30
by the ACO or CO.

b. Modifications over $25K and under $500K. The following

documents must be in the final modification package for all
modifications settled between $25K and $500K:
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(1) An independent GE, signed and dated prior to the
contractor’s proposal, will be used in the cost or price analysis
of the proposal.

(2) A contractor’s proposal that is less than $500K and in
sufficient detail to allow an adequate cost or price analysis.

(3) A technical analysis of the contractor's proposal that
will identify the differences between the proposal and the GE.

(4) A negotiations objective memorandum that itemizes cost
differences found in the TA and estimates what a fair and reason-
able price would be to settle each of those items.

(5) A modification cover sheet that is used to forward the
mod package to the contract review board. It is required on mods
over $250K.

(6) A price negotiation memorandum that identifies the
objectives that were met and an explanation for those that weren’t.

(7) Modifications prices that are less than $100,000 can
be signed by the ACO and executed in the field. Those over
$100,000 must be prepared for the Contract Review Board and the
CO’s signature and will be executed in the District.

c. Modifications over $500,000. In addition to the require-
ments listed in the paragraph above, we also must have an audit if
the contractor’s proposal is over $500,000. We cannot negotiate
without the benefit of the audit but we can have scope meetings
while waiting for the audit. The request for audit will be sent by
Contracting Division. At the conclusion of negotiations when a
settlement is reached, obtain a memorandum of understanding and a
Certificate of Current Cost or Pricing Data, signed and dated.

(1) If the contractor’s proposal is over $500,000, he must
submit a signed and completed SF 1411 along with his proposal.
This is the form we use in requesting DCAA to do the audit. They
won’'t do it without it. A letter should be drafted for Contracting
Division to send to DCAA requesting the audit. The letter should
attach brief descriptions of the contract and the modification and
list the items in the contractor’s proposal that we want audited.

(2) The audit can be exempt if the prices are based on
adequate competition, established catalog or market prices or are
set by law or regulation. This is all explained in FAR 15.804-3.
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CEMRO-CT October 55,1983

SUBJECT: Request for Audit assistance.

Defense Contract Audit Agency
San Fernando Valley Office

6230 Van Nuys Blvd.
Federal Building 2N10
Van Nuys, CA 91408

1. The U.S.Army Corps of Engineers has a fixed-price construc-
tion contract with ABC Construction Co. to construct a hospital
at Ft. Carson, Colorado (Contract No. DACA45-82-C-0198). The
contract amount is $68,980,870. A modification (PO0007) was
issued to the contractor under the Changes clause (FAR 52.243-4)
to add masonry support steel that was deleted from a preceding
contract. The modification involves masonry and framing work by
the prime contractor, and subcontractor work for structural steel
fabrication by EXITS Fabricators and steel erection by QTS
Erectors. The total contractor’'s proposed cost of this modifica-
tion is $654,980.

2. Cost or pricing data has been received from each of the
contractors significantly affected by this modification and the
factual items identified on the price analysis spreadsheet are
requested to be verified by audit. SF 1411 has been received
from each of the contractors listed above.

3. It is requested that the following cost items be verified by
audit as identified on the contractor’s proposals:

a. The Prime Contractor’s (ABC Construction Co.)
(1) Home Office Overhead proposed rate of 8.3 percent.
(2) Extended Overhead proposed rate of $3200 per day.
(3) Bond rate of 1.5 percent.

b. The Steel fabrication subcontractor’s (EXITS Fabricators)
(1) Home Office Overhead proposed rate of 15 percent.
(2) Extended Overhead proposed rate of $600 per day.
(3) Shop labor rate of $22.34 per hour.

c. The steel erection subcontractor’s (QTS Erectors)
(1) Home Office Overhead proposed rate of 15 percent.
(2) Extended Overhead proposed rate of $800 per day.
(3) Fabrication labor rate of $23.45 per hour.
Figure A-6
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Point of contact for the technical matters in t

John Hetager at 719-555-4343.

It is requested that the final

his request is

audit report be furnished to

Contracting Division, U.S. Army Corps of Engineers, 215 North

Street, Omaha, NE, 68102.

losures

Ltr, ABC Const., 12 Jan 86
ABC Const. cost proposal
ABC Const. SF 1411

XYZ Fabricators cost proposal
XYZ Fabricators SF 1411

QRS Erectors cost proposal
QRS Erectors SF 1411

Tech Analysis Spreadsheet

Figure A-6
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6. Modification Process. There are several other items that
must be considered when processing construction contract
modifications.

a. The Negotiations. The process leading up to the
negotiations consists of the independent preparation of the GE;
the spreadsheet comparison of the GE to the contractor’s proposal
to determine the major cost item differences; revising the GE, if
warranted; and finally, establishing objectives to be used in

negotiations.

(1) The negotiations are usually conducted over the
phone or in the Government office with the intention of reaching
an agreement on both price and time, but, there are times the
contractor’s proposal and the GE are so far apart that the
parties cannot settle to the satisfaction of either party.

During negotiations it must be kept in mind that the mod must get
settled and executed within the available funding limits and the
job must not be delayed to avoid schedule impacts.

(2) If all reasonable efforts to settle are futile, the
change can be issued as a unilateral modification, but the
problems of settling the costs may not go away. The disputed
items may have to be faced later as a claim.

b. Credit modifications. Changes that delete work are
sometimes hard to settle, not only because the contractor is
reluctant to give back the value of the deleted items but even
more reluctant to give back the mark-ups (overhead and profit)
that accompany the deleted work.

(1) The guidance says that we should expect to receive a
credit for deleted items equal to the cost the contractor would
have had to pay if it were not deleted and should not necessarily
be based on the price the contractor had in his bid. This "would
have cost" rule is appropriate for all cost items in a credit
modification.

(2) The amount of overhead you can expect to receive
from a deleted item of work is what you would have paid if that
same item of work were added. That is, if the overhead rate for
added work is 5 percent, then the same 5 percent overhead rate
should be applied to deleted work. The contractor may be
entitled to direct costs that occurred as a result of the credit
modification (mod preparation costs, travel, etc.).
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(3) Profit should be computed by the weighted guidelines
method just as if it were added, not deleted, work. Some
adjustment can be made to allow for the fact that the contractor,
because of the high contract price, used a lower profit rate in

his bid.

c. In-scope vs. out-of-scope changes. The subject of in-
scope vs. out-of-scope changes is one that has many differences
of opinion as to how it should be interpreted. The regulation
states that the contracting officer can only make in-scope
changes under the Changes Clause. Any out-of-scope changes must
have approval from higher headquarters. Upon approval, the
change is executed as a "supplemental agreement", meaning that
both parties have to agree to the terms and conditions of the
change before it can be executed. Out-of-scope modifications
cannot be issued unilaterally. 1Issues involving the question of
contract scope should be forwarded to the District. Office of
Counsel may be called upon for assistance.

d. Brand Name Specification. This procedure is allowed when
expedience is crucial to the execution of the change and it
follows the intent of the Material and Workmanship clause
(FAR 52.236-5). If a proprietary specification is required,
appropriate approval must be obtained prior to issuing the
modification RFP and, if approved, it must be stated that only
the specific named product may be used and no other will be
considered, or words to that effect.
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APPENDIX B
CONTRACT MODIFICATIONS
CHANGES CLAUSE
1. Bilateral modificatidn. Issued under the Changes clause,
this is the type of modification for which we are striving. It

is forward priced, settled, the completion date is known, the
money is obligated and the job is getting done. Allowable delay
and/or impact costs are forward priced and included in the
settlement and will not have to be considered in the future.

a. The modification is initiated by the District, the
Resident Engineer (Field) or by the Using Service. Typically a
contractor will submit a "Request for Information (RFI)" or a
"Information Request (IR)" to the Corps requesting clarification
and/or guidance relative to the interpretation of the contract
documents. If the Corps response to the RFI/IR would result in
additional cost or time, a modification is initiated. 1In other
instances, a modification is initiated when the Corps receives a
Using Service Request to add, delete and/or revise the contract

documents.

b. For each modification a budget estimate is prepared, funds
are budgeted and drawings and specifications are identified for
change. All relevant information including scope, specification
changes, drawing changes, classification, necessity for change
and estimated cost are input into the Contract Management System.
This information is used and relied upon by a number of offices
involved in the modification process. It is very important that
this information be accurate and current.

C. An RFP is sent to the contractor who is usually given 2
to 4 weeks to submit his proposal. During this time an indepen-
dent GE is prepared and the budgeted funding is revised, if
necessary. Proposal is received and reviewed and appropriate
documents are prepared for negotiations. Negotiations are
conducted and an agreement is reached on price and time. A Memo
of Understanding (MOU) should be prepared noting any revisions
made during negotiations and signed by both negotiators. A :
separate MOU could be prepared for the major subcontractors if
deemed necessary by the principles. Any revisions made to the
modification during negotiations must be added to the final SF30.

d. 1If the settled price is within the ACO authority, the
prepared SF30 is signed by the ACO, and a Notice to Proceed (NTP)
is sent to the contractor. If the modification is over the ACO
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authority, the complete package must be sent to Construction
Division, then to the Contract Review Board and on to the CO for
signature. An NTP is given to the contractor by the District.

2. Procedure - Bilateral Modification.

a. Resident Engineer or others (Initiator).
(1) Identify need for modification.

(2) Evaluate need for Engineering design services.
(3) Prepare description, sketches, etc.
(4) Forward to Area Office Engineer

and/or -
Forward to District for design.

"Engineering design services are coordinated by the
District. Upon completion of design, all scope,
specification and drawing changes will be provided to
Area Office Engineer.

b. Area Office Engineer (Preparer).
(1) Get Mod number and set up budget $ (CMS).
(2) Review write-up & sketches.
(3) Type RFP (CMS).
(4) Send RFP to contractor.
(5) Prepare or review independent GE.

c. Contractor (Proposer).
(1) Receive RFP.
(2) Prepare cost and schedule proposal.
(3) Submit proposals to Area Engineer.

e Area Office Engineer (Reviewer).
(1) Review and compare proposal to GE (spreadsheet).
(2) Do Technical Analysis.
(3) Revise GE and Budget ¢, if necessary (CMS).
(4) Prepare Negotiation Objectives.
(5) Get ready to negotiate.

f. Area Office Engineer & Contractor (Negotiators).
(1) Negotiate.

(2) Settle cost and time.

(3) Sign MOU.

(4) Prepare 191C, if necessary.

ea Office Engineer (Executor).

)  Commit funds.

)

)

Write PNM and put mod package together.
Receive Commitment Document.

B-2
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(4) Prepare Standard SF30 for ACO signature
or

Prepare and send mod package to Contract Review
Board and CO for signature.

ACO or CO (Signatories).

(1) Sign SF30.

(2) Obligate funds (CMS).

(3) Send modification (NTP) to contractor for signature.

Contractor (Acknowledger).
(1) Sign SF30.
(2) Return signed SF30 to Area or District.
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! ZONTRACT I0 CO0€ ».
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J nmacTiocoo (A rage
2. AMENOMENT MOOIFICA TION NO '3. SFFECTIVE DA TE 4. REQUISITION,PURCHASE AEQ. NO IS PROLECT NO. if appiicadies
PO00 6 110 Jan 1996 ' |
8 'SSUED v cooe i 7. ADOMINISTERED 3Y If xher :Aan ltem 5) cooe I
U.S. Army Corps of Engineers .CONTRACT FOR:
Rocky Mountain Area "ADAL Integration Support Facility
2032 N. Academy Blvd. Peterson AFB, CO
Colorado Springs, CO 30914-0126 i
3. NAME AND AODRESS OF CONTRACTOR No.. iireet. -owny. State 1nd ZP Coder (V| 9A. AMENOMENT CF SOLCITA TION NO.
Buuding Couastructors, Inc. [ !
S’o'l Bofjgogslloz f i’sa. OATED (SEEITEM !I)
A ! I] 10A. :gmmnon OF CONTRACTS,OROER
' X1 DACA45-95-C-0108
' Juos. DATED (SEE ITEM 13)
cooe IFaciiTY cooe | 950830
11. THIS ITEM ONLY APPLIES TO AMENOMENTS OF SOLICITATIONS
D The above ? is a3 387 forth in Item 14. The hour ana date specified for recent of Offers D 13 extended, ‘: 13 NOt ex-
tended.
QOtfers must cknowiedge recet of Uus amendment drior 10 the howr snd date n the or as . by one of the following methods:
(a) By compieting ftems 8 and 15, ang returning copies of the : (D) By NG recept of ths amendment on sach copy of the offer
" FAILURE OF YOUR ACKNOWLEDG-

submutted: or (c) By separate letter or uh%um which includes 3 reference to the ang
MENT TQ BE RECEIVED AT THE PLACE DESIGNATED FOR TME RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
; slegram or

IN REJECTION OF YOUR OFFER, if by virtue of this amendment you deswe to change an offer aiready submitzed, such change may be made Dy t

letter, provided each telegram or letter Mmakes ref to the and tNs and is recerved pnor to the openwng Nowr and dats specified.
12. ACCOUNTING AND APPACPRIATION DATA @ required)

5743300 408-8061 P32! S25066 BAAN-AYA Peterson AFB, CO-94-MCAF KA49159012A100 (NT) $1,821.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
‘M)_ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: Specify amhority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
X | TMACT ORDER NO. N ITEM 10A. (onyraet Clause No. 97 “Changes”

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as cAanges in paying office.
proprasion dare, ac.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103®).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTEREO INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify oype of modificarion and asthonty)

copies to the issuing office.

E. IMPORTANT: Contractor D is not, is required to sign this document and return
14. DESCRIPTION OF AMENOMENT/MOOIFICATION (Organcted by UCF section A ) subject marter where feasible.)

The contractor shall provide all plant, labor and materials, and perform all work necessary to accomplish the following described work.

Coatinued on Page 2

Exceot 13 arovided neren, all “erms and conditions of the documaent referenced in tem JA or 10A. 38 Neretofsre shanged. remains unchanged nd 'n ‘uil ‘orce

and sttect.
15A. NAME AND TITLE OF SIGNER Trpe or prim)

T8A. NAME AND TITLE OF CONTRACTING OFFICEA Tvpe o pran

Harvey L. Robinson
Admuinistrative Contracting Officer

| 15C. DATE SIGNED {:58. UMITED STATES OF AMERICA

158. CONTRACTOR,QFFEACA 16C. DATE SiGNED

|
| |
! 8y |
(Signanwe of person authorzed o sign) | /Signature of Contracting Officer i 10 January 1996
2 STANOARD FQRM 30 REV 10-83) - 7100
NSN 7540-01-152-3070 30-108-92 3 USAPRC /1.
PREVICUS EDITION UNUSABLE :Iﬁﬂﬁgigssfzn
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Contract DACA45-95-C-0108

Page 2 of 2

Modification P0001ls6

(Block 14. Description of Change, Continued)

1. SCOPE: Add Hose Bib.
2. SPECIFICATION CHANGES: NONE
3. DRAWING CHANGES: (Revised But Not Reissued)

Drawing AC610-31-02, Sheet 1M-12, add one hose bib in the
mechanical courtyard. Coordinate the exact location with the
Government Field Representative.

(@
CONTRACT PRICE 3 i-‘.d

Due to the changes described herein, the contract price will be
adjusted and is designated for payment purposes as follows:

Mod Unit Amount
Item No. Description Unit Price Increase
68M-2 Add Hose Bib Job L.S. $4,482.00

The contract time remains unchanged.

A separate completion date of 23 February 1994, with no liqui-
dated damages, is established for this modification only.

It is understood and agreed that the adjustment to the contract
price and time for performance set forth herein is inclusive of
all costs and delay(s) incurred by the contractor as a conse-
quence of this modification. Such costs include, but are not
limited to, those for labor, materials, equipment, delay, labor,
inefficiency, extended field overhead, and extended and/or
unabsorbed home office overhead. Notwithstanding the foregoing,
costs incurred by the contractor as the result of the cumulative
effects of the issuance of modifications are not included herein.

Figure B-1 (Cont.)

B-5
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PRICE NEGOTIATION MEMORANDUM

Project Contract Number Modification No.
ADAL SEWAGE LAGOON/ DACA45-93-C-0198 P00018
LIFT STATION UPGRADE

MINOT AFB, ND

Q
NECESSITY FOR THE CHANGE: é& L]

Additional grading and slope protection is required to minimize
erosion due to the greater flow of having two 24" diameter
pipes flowing into the ditch instead of the previous one 14"
diameter pipe.

Design Deficiency
THERE ARE NO DAMAGES TO THE GOVERNMENT.

RECORD OF NEGOTIATIONS:

The contractor was sent a request for proposal on 14 October
1994, with a proposal due date of 28 October 1994. The
contractor submitted his proposal with his serial letter 0198-
64, dated 25 October 1994. The amount of the contractor’s
proposal was $2,022 increase, with no change in contract time.

In telephone negotiations held on 25 October 1994 between
contractor’s representative John Doe and Government representa-
tive Ed Field, the contractor'’s proposal was reviewed in detail
and accepted as fair and reasonable. Accordingly, a Memorandum
of Understanding was signed by contractor’s representative John
Doe and Government representative Ed Field on the same date.

This modification does not impact the contract completion date,
therefore, no time extension is justified.

Taking into consideration the scope and scheduling of the work,
current pricing on labor and materials and other pertinent
factors, the contractor’s proposal of $2,022 increase in
contract price and no change in contract time, is considered
fair and reasonable.

Edward A. Field, P.E.
DATE TYPED NAME & TITLE OF GOVT REP SIGNATURE

Figure B-2
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3. "Two-part" modification. When it is necessary to change the
contract and keep the job going and it is considered to be in the
Government’s best interest to do so, we can issue a change order
(NTP) and settle price and time later. The first part is the NTP
and the second part is the final settled price and time, thereby
the name two-part mod. In a PNM for the first part of a two-part
modification, we have a complete description of the necessity and
reason for change and an explanation of why we need an immediate
NTP under the record of negotiations part. The PNM for the second
part of the two-part mod makes reference to the first part for the
necessity and reason for change and has a complete record of
negotiations that details how the final price was negotiated.

a. After the RFP is issued and the contractor is working on
his proposal, the Government determines that an immediate NTP is
needed in order to keep the contract on schedule. This 1is
accomplished by forwarding a D & F for Unpriced Change Orders to
the District for approval, preparing a Government Estimate for the
work to be ordered and then issuing an SF 30 as an NTP not to
exceed the amount of the GE and a pay item of no more than
50 percent of the GE until a proposal is received and then it can
go to 75 percent of the GE.

b. It is important to keep the pressure on the contractor to
submit his proposal so that negotiations can take place and a
settlement can be reached. 1If, after negotiations have begun and
there are good reasons that a settlement cannot be reached in a
reasonable period of time and it is recognized that the GE needs to
be revised, a Modification Supplement may be issued to increase the
NTE and the pay item amounts. Remember, the pay item cannot
exceed 75 percent of the current GE.

c. Every effort should be made to settle the modification as
soon as possible so that over-obligation of funds does not happen,
which is the danger when work that is being directed is funded on
the basis of an estimate of costs and not a settled price.

d. Supplements are used to issue revisions to two-part change
orders. Supplement numbers are noted in the modification number
format, i.e., P00068 is the basic mod, P10068 is Supplement 1, and
P20068 1is Supplement 2. This 1s so the procurement automated
system can accept the mod number and still allow the use of
supplements. It is anticipated that as new systems come on line,
the capability to assign supplemental numbers to modifications will
not be part of the programming. When this happens, a new
modification number will be assigned for each supplement. The

parent modification should be referenced in block 14 of the SF 30
and in CMS.

B-7
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4. Procedure - Two-part modification,

a. Resident Engineer or others (Initiator).
(1) Identify need for modification.

(2) Evaluate need for Engineering design services.
(3) Prepare description, sketches, etc.
(4) Forward to Area Office Engineer

and/or

Forward to District for design.

"Engineering design services are coordinated by the
District. Upon completion of design, all scope,
specification and drawing changes will be provided to
Area Office Engineer.

b. Area Office Engineer (Preparer).
(1) Get Mod number and set up budget $ (CMS).
(2) Review write-up & sketches and type RFP (CMS).
(3) Send RFP to contractor.

GOVERNMENT IS NOTIFIED BY CONTRACTOR THAT THE CHANGES ARE
IMPACTING THE SCHEDULE AND REQUESTS AN IMMEDIATE NTP.

c. Area Office Engineer (2-part preparer).

(1) Prepare D&F for Unpriced Change Orders,
(Detailed necessity & reason for two-part
modification required) .

(2) Fax to District for approval.

(3) Prepare detailed, independent GE.

(4) Prepare PNM.

(5) Commit funds.

(6) Issue SF30, NTP with not-to-exceed amount.

(7) Revise GE, and NTE amount by supplement,if required.

d. Contractor (Proposer).
(1) Receive SF30, begin mod work.
(2) Prepare cost and schedule proposal and submit to AE.

e. Area Office Engineer (Reviewer).
(1) Compare proposal to GE (spreadsheet).
(2) Do Technical Analysis and revise GE (if reqg’d) (CMS).
(3) Prepare Negotiation Objectives.

f. Area Office Engineer & Contractor (Negotiators).
(1) Negotiate, settle cost and time and sign MOU.



g.

h.
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Area Office Engineer (Executor).
(1) Commit funds.
(2) Write PNM and put mod package together.
(3) Prepare final mod Supplement SF30 for ACO signature
or
Prepare and send mod package to Contract Review
Board and CO for signature on final Supplement.

ACO or CO (Signatories).
(1) Sign SF 30, final Supplement and obligate funds.
(2) Send final Supplement to contractor for signature.

Contractor (Acknowledger) .
(1) Sign SF 30.
(2) Return signed SF30 to Area or District.
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DETERMINATION AND FINDINGS (D&F) FOR
UNPRICED (TWO-PART) CHANGE ORDERS
CONTRACT NO. DACA45-93-C-0142 LOCATION BUCKLEY ANG BASE, CO

MODIFICATION NO. P00068
Gh : BDEE
1. REASON WHY AN IMMEDIATE NTP IS REQUIRED: @D

Raised Floor, demountable partitions and systems furniture
are currently being installed. An immediate NTP is required to
minimize tearout and potential impact costs. Mechanical and
electrical under the floor will have to be revised. Delay could
impact the scheduled completion date.

2. GOVERNMENT ESTIMATE $ 80,000 NOT TO EXCEED AMOUNT $ 40,000

3. DEFINITIZATION SCHEDULE:

DATE NTP PROPOSAL SETTLEMENT PROPOSAL
PROBLEM DATE* DATE* DATE* DATE PLUS
IDENTIFIED 180 DAYS*
11 Jan 95 27 Jan 95 15 Feb 95 1 May 95 12 Aug 95

* Estimated

4. WHY (IF ANY) ARE THERE DEVIATIONS TO THE ABOVE SCHEDULE?
The final settlement of this modification was on 1 June 1995.
This was due to the complexity of the modification and late
user changes.

5. APPROVALS:

(Field Office Engineer)

PREPARED BY: Date

(Admin. Cont. Officer)

REVIEWED BY: Date

(Chief, Const. Div.)

APPROVED BY: Date
Figure B-3
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AMENDMENT OF SOLICITATION, MOOIFICATION OF CONTRACT I | EEnTeT o ssoe (PG oA
2. AMENOMENT MOOIFICATION NO 3. SFFECTIVE DATE 14 AEQUISITION/PURCHASE €2, NO ‘S. PRO_ECT NO. r”.i;lltmﬁ
PO0068 127 January 1995 | ) |
8. SSUED 8Y cooe’ 1 7. AOMINISTERED 3Y If xher nan item % cooe!

U.S. Army Corps of Engineers |CONTRACT FOR:
Rocky Mountain Area ’Ad.dmons to Aerospace Data Facility. Operations Building

2032 N. Academy Blvd. Buckley ANG, CO
Colorado Springs, CO 30909-15C6

3. NAME ANO ADORESS OF CONTRACTOR 'No.. sireet. -ouncy, State snd ZUP Conde) {7 ) 9A. AMENOMENT QOF 3CLICITATION NO.
—_

. |
Building Constructors. Inc. - Lo
~ !
S.O, 80{1%00618102 - ""1 F" "‘ f""\ P | 3.0ATED sEEmEM Iy
maha, ? ‘ A '
\ i ! :
@ h 5 | {10A. ::gomcnvon OF CONTRACTS,/ORDER
‘ .
U \.\ LE LJ o
! X DACA45-93-D-0142
| ! 108. OATED (SEL [TEM /)
COOE lraciuTy cooe P 930728
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D The above i £ as 381 ‘0rth i Item 14, The hour and date specified for receipt of Offers D 8 extended, D is not ex-
Offers must acknowiedge recaipt of this amendment priar 2o the nowr and dete ied 1n the or as . By one of the following methods:
(a) By comolcbng Items 8 m !! and returning caom of thn nt; (D) By ol receipt o';:;t’::g ndr YOUR A‘éf(hnow of the offer

of (e} or of 0 the and amendment nuMBbers.
MENT TO BE RECEHVED AT TH! PLACE DESIGNATED ron TH! RECEIPT OF OFFERS PRIOR TO THE HOUR AND OATE SPECIFIED MAY RESULT

IN AEJECTION OF YOUR OFFER. I'wmo'mmm-mvwdmcmm.no"u-lruwm«mn Such change may be made by telegram or
4 to the and this L and is PNGr to the apemng hour and date specified.

letter, provided each telegram or letter makes
12. ACCOUNTING AND APPROPRIATION DATA (1f required)
5723300 208-8061 P321 CRWU 525066 BAAN-FAA Buckley ANG-92-MCAF KA250069012A100 (NT) $40,000.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN iTEM 14.
(v }|A. THIS CHANGE OROER IS ISSUED PURSUANT TO: (Specty amshority) THE CHANGES SET FORTN IN ITEM 14 ARE MADE IN THE CON.
"X | TRACT ORDERNO. IN ITEM 10A. onrrart Clause No. 91 "Changes®

8. THE ABOVE NUMBERED CONTRACT/ORDER (S MODIFIED TO REFLECT THE ADMINISTRA TIVE CHANGES (Guch as changes in paying office,
appropnation date, esc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

0. OTHER /Specyfy type of modificanon and awthonty)

copies to the issuing office.

E. IMPORTANT: Contractor D is not, is required to sign this document and return
14. DESCAIPTION OF AMENDMENT/MODIFICATION (Organaed by UCF secrion headi 4 icusari subject matier where feasible.)

The contractor shall provide all plant, labor and materials, and perform all work necessary to accomplish the following described work.

Coatinued on Page 2

£xcopt 23 5r0v.0ed Nermn, all Terms and conditions of tne dacument refersnced in Item JA or 10A, as heretcfore changed. remans unchanged and :n fuil force

and effect.
1SA. NAME ANO TITLE OF SIGNER (Type or pmu}

18A. NAME AND TITLE OF CONTRACTING OFFICER Tvpe ¥ pnai)

Harvey L. Robinson
Administrative Coatracting officer

158. CONTRACTOR/OFFEROR ,13C. DATE SIGNED |168. UNITED STATES OF AMERICA TT6C. DATE SIGNED
8y !
ISigneturs of person suthorized to sign) [Signature of Contrecting Qfficer) i
NSN 7$40-01-152.8070 1010802 TANDARD FOAM 20 REV. 10-33) usasrc 4120
PAEVIOUS EDITION UNUSABLE ERATER W ha

Figure B-4
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Modification No. P00068
Contract No. DACA45-93-C-0142
Page 2, Continuation of Paragraph 14

I’H‘\‘* 7 r-v’ﬁ r—:‘ & ff
1. SCOPE: Revise Floor Plan S L R R

2. SPECIFICATION CHANGES: None

3. DRAWING CHANGES: (Revised but not Reissued) Dwg AF 131-20-

3.1 Sheet M-114, Basement Arxrea "E":

3.1.1 Delete CRAC-92-1, 2, and 5 with associated
piping, power, and controls. Revise piping on M-101 accord-
ingly.

3.1.2 Rework ceiling and floor openings at CRAC
units to match adjacent areas.

3.1.3 Add a new VAV-92-655 for a total flow of 1280
CFM. New VAV will be similar to VAV-92-630. Update equipment
schedule on M-608 accordingly.

3.1.4 Add TE-655 to RG-1 return air boot.

3.1.5 Add eight (8) new supply diffusers SD-2-160,
24"x24"-6" as shown on Sketch P/68-2, dated 5 Jan 95. Add
supporting ductwork and balance dampers as shown on the Sketch
P/68-1, dated 5 Jan 95.

3.1.6 Switch the positions of the RG-1’s housing the
temperature elements TE-602 and TE-604 with the existing RG-
l1’s. Rewire controls.

3.2 Sheet M-216, First Floor Area "G":

3.2.1 Delete CRAC-92-64 with associated piping,
power, and controls. Revise piping on M-203 accordingly.

3.2.2 Rework ceiling and floor openings at CRAC

units to match adjacent areas

(Continued on page 3)

Figure B-4 (Cont.)
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Modification No. P00068
Contract No. DACA45-93-C-0142
Page 3, Continuation of Paragraph 14

Contractor is directed to proceed with Modification P00068.
Pending negotiations of a firm price and issuance of a formal
supplement to this change order, the cost of the work to be

performed will not exceed $40,000.00 without prior approval of
the Contracting Officer.

It is further understood and agreed that a Supplemental Order
will be issued containing final adjustment in the contract time

and price at a later date, if required.
************************END************************************

SAHPLE

Figure B-4 (Cont.)
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PRICE NEGOTIATION MEMORANDUM
PROJECT: CONTRACT NO MODIFICATION NO.
Addn to Aerospace Data Fac. DACA45-93-C-0142 P00068

Operations Building
Buckley ANG Base, Colorado

NECESSITY FOR CHANGE:

Reference letter from the Air Force dated 11 January 1995.
The Air Force requested that the contract be modified to revise
the floor plan in the Operations facility.

g/{;& H]@[LE Using Service Request.

RESUME OF NEGOTIATIONS:

An immediate notice to proceed is needed due to the reasons
listed below:

Raised floor, demountable partitions and systems furniture
are currently being installed. An immediate NTP is required to
minimize tear out and potential impact costs. Mechanical and
electrical under the floor will have to be revised. Delay
could impact the scheduled completion date.

A meeting was held at the Buckley Office on 11 January
1995 to discuss the scope of work. Representatives from the
systems furniture supplier pointed out that there will be a
long lead time for the additional furniture and the initial
furniture layout is now impacted. In addition the electrical
and mechanical systems will have to be revised both under the
floor and above the ceiling to facilitate the new floor plan
layout. It was agreed that an immediate NTP was needed to
preclude substantial impacts.

An NTP NTE $40,000.00 will allow the contractor to order
the new furniture and start the electrical and mechanical work.
Final negotiations will be scheduled as soon as the contractor
submits his proposal.

Edward A. Field, P.E.
DATE TYPED NAME & TITLE OF GOVT REP SIGNATURE

Figure B-5
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT J' coNTRACT 0 2308 e e
2. AMENCMENT.MODIFICA TION NO 12, SPFECTIVE DATE 14. AEQUISITION,PURCHASE REQ. NO 5. PROLECT NO. (”Wlta‘l:l
P10063 [21 February 1995 | .
6. 1SSUED 3Y COOE! |7 AOMINISTERED 8Y df.wher than ltem % COOE .

t

U.S. Army Corps of Engineers {CONTRACT FOR:

Rocky Mounuin Area : Additions o Aerospace Data Facility, Operations Building
2032 N. Academy Blvd. Bucklev ANG. CO

Colorado Springs, CO 30909- 1506

3. NAME ANO ADORESS OF CONTRACTOR (¥o., rrreer, ounry, Sate ind TP Cuder \N ! 9A. AMENOMENT OF SOLICITATION NO.

Building Constructors, Inc. J ’
f

S‘mzmo' BOTV(E)EO%XO‘.’. @ 3 ; [98. DATED /SEXTEM (1)
. , |
N ﬁ § 10A. xgonmnou OF CONTRACTS/ORDER
DACA45-93-C-0142

X
108. DATED (SEE (TEM 1))

cooe Teaciury cooe 1 ’ 930728
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D fhn 400ve numbered 30HCITaUION 13 amended as set forth in item 14. The ~our and date specified for receiot of Offers U 'S sxterded, D 3 1Ot ex-
Offers must acknowiedge recept of this amendment prior to the hour and date -nthe or 33 by one of the ‘ocllowing methods:
(a} By "mo‘omg tems 8 ana s and g cop-u af the ; (D) sy X ing ucu! of this amendment on esch copy of the offer
o solicrtation and amendment numbers. FAILURE OF VOUﬂ AC DG-
TE SPECIFIED MAY AESULT

whieh
MENT TO “ RSCUVED AT M ’LACI OESIGNATED FOR TNE RECEIPT OF OFFEM ’RIOH TO THE HOUR AND DA
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to cmng-mo"-‘wuw:wmn such change may be made dy *
J and :his

lettar, provided sech telegram or letter makes to the
12. ACCOUNTING AND APPROPRIATION DATA 1Y required)

.mamrnmodwtou\-mwwaumm

See 14, Below
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
(V) [A. THIS CHANGE ORDER IS ISSUE PURSUANT TO: (Specify anchority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CCN-
TX| TRACT ORDERNO.INITEM 10A. (vonirast Clause No. 91 “Changes*

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOOIFIED AEFLECT THE ADMINISTRATIVE CHANGES (rach ar changes in paying office,
appropriasion dase, etc.) SET FORTH IN ITEM 14, FUHSUMT TO THE AUTHORITY OF FAR 43.103(D).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

O. OTHER (Specyy fype of modificarion and asthonity)

copies to the issuing office.

E. IMPORTANT: Contractor D is not, is required to sign this document and return
14. DESCRIPTION OF AMENOMENT/MODIFICATION (Organized by UCK section Acodings, tnctaing sollciaonen/conract sabject mester where fearible.)
5723300 208-8061 P321 CRWU $25066 BAAN-FAA Buckely ANG-92-MCAF KA250069012A100 (NT) $100,000.00
for a total of $140,000.00.

This is Supplement 1 to Modification POOO68. Reference Modification No. PO0068, with NTP dated 27 January 1995 which provided
that the cost of the work would not exceed $40,000.00. This supplement increases the not to exceed to $140,000.00

Continued on Page 2

Except 33 orovided Nermn, all terms and conditions of the document referenced n ‘tem 9A or 10A, 23 heretofore changed, ‘emans unchanged and «n ‘ull force

18A. NAME AND TITLE GF CONTRACTING OFFICER Tvpe or snnn

1SA. NAME AND TITLE OF SIGNER (Tvpe or prinn)
John A. Haskall, Jr.

158. CONTRACTOR/OFFERCR [ 19C. DATE SIGNED | 168. UNITED STATES OF AMERICA 18C. DATE SIGNED
f sy
‘Signature 3/ person authomed o sign) | ISigneture of Contracting Officer i21 Feb 1995
10.155.02 STANOARD FORM 10 REV 0-3%) Cearec 1100

NSN 7540-01.152.3070
PREVIOUS ZDITION UNUSABLE

FAR (43 CF‘) §3.243

Figure B-
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Modification No. P10068

Contract No. DACA45-93-C-0142

Page 2, Continuation of Paragraph 14
CONTRACT PRICE:

Due to the changes described herein, the contract price will be
adjusted and is designated for payment purposes as follows:

Mod Unit Amount
Item No. Description Unit Price Increase
68M-2 Revise Floor Plan Job L.S. $70,000.00

(Interim Payment)

Pending negotiations of a firm price and issuance of a formal
supplement to this change order, the cost of the work to be
performed will not exceed $140,000.00 without prior approval of
the Contracting Officer.

It is further understood and agreed that a Supplemental Order
will be issued containing final adjustment in the contract time

and price at a later date, if required.
*******************'A'*********_****END***************************

SAHPLE

Figure B-6 (Cont.)
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PRICE NEGOTIATION MEMORANDUM
PROJECT: CONTRACT NO. MODIFICATION
igdn to Aerospace Data Fac. DACA45-93-C-0148 P10068

Operations Building
Buckley ANG Base, Colorado

NECESSITY FOR CHANGE:
Reference Modification P00068, dated 27 January 1995

which provided a not to exceed amount of $40,000. This
supplement revises the NTE amount to $140,000 and provides an
interim pay item of $70,000. This is required to keep the job
going and avoid impacts to the schedule. A pay item of 50% of
the GE is necessary to avoid finance charges for the mod

equipment. S Qm P!“.

RESUME OF NEGOTIATIONS:

Raised floor, demountable partitions and systems
furniture are currently being installed. An increase in the not
to exceed amount is required to minimize tear out and potential
impact costs. Mechanical and electrical under the floor will
have to be revised. NTP for the procurement of these items will
avoid impacts to the schedule.

Edward A. Field, P.E.
DATE TYPED NAME & TITLE OF GOVT REP SIGNATURE

Figure B-7
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ! CONTARACT 10 cooe iy T' rages

2. AMENOMENT MODIFICATION NO 13. EFFECTIVE DATE i 6, ABQUISITION/PURCHASE REQ. NO., 15, PROJECT NO. «f applicadle)
P20063 23 Jun 1995
6. ISSUED aY COOE ¢ 7. ADMINISTERED 8Y /f ocher :han ltem 5) CO0E
U.S. Army Corps of Engineers |CONTRACT FOR:
Rocky Mountain Area j Additions to Areospace Data Facility, Operations Building
2032 N. Academy Blvd. !Buckley ANG, CO
Colorado Springs. CO 80909-1506 ‘
8. NAME AND ADORESS OF CONTRACTOR (No., sireet, comnry, State and 2P Code) ‘ '(\/ } | 9A. AMENOMENT OF SOLICITATICN NO.
Building Constructors, [nc. ’ [
P.O. Box 000! j 98. OATED (SEZ TEW /1)

Omaha, NE 68102 rv—‘ el .
rut
S ' ! L . 10A. xOODmCAnON OF CONTRACTS/ORDER

A \ YR i E

SRR
'-\..\a ‘J [N v X DACA45-93-C0142

o 108. OATED (SEX [TEM 1J)
cooe lraciury coot 930728
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above L) a8 3t forth in item 14. The hour and date specified for receipt of Offers Dilmmgumux-
tended.
Offers must acknowiedge receipt of this amendment prior to the hour and date in the or a3 by one of the following methods:
(3) By compieting ftems 8 and 15, and retuming copies of the ) By ging recept of this amendment on sach copy of the offer

itted; or ic) By or a rat 10 the sokicitation snd smendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO 8 AECEIVED AT THE PLACE DESIGNATED FOR TME RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

r siready submitted, such change may de made by telegram or

IN REJECTION OF YOUR OFFER. if by virtue of this amendment you desice to change an offer
letter, provided sach telegram or letter makes t0 the ion and this and 18 recened pnor to the 0pening howr and date specified.

12. ACCOUNTING AND APPROPAIATION DATA (I required)

See 14, Below
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
(v ) |A. THIS CHANGE OROER IS ISSUED PUASUANT TO: Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
"X | TMACT OROER NO.INITEM 10A- Conrract Clause No. 91 “Changes®

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (much as changes in paying office,
appropriation date, exc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

O. OTHER (Specyy type of madificarion and auhority)

E. IMPORTANT: Contractor D is not, is required to sign this document and return_____ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MOOIFICATION (Organieed by UCK section headings, inctuding solicitation/controct swbject master where feasible.)

5723300 208-8061 P321 CRWU 525066 BAAN-FAA Buckley ANG-92-MCAF KA250069012A100 (NT) $292,566.00

for a total of $432,566.00

This is Supplement 2 to Modiﬁution No. PO0068. Reference Modification P10068 dated 21 February 1995, which provided that a
supplement would be issued to finalize all costs and time.

Continued on Page 2

" item JA or ‘DA, as heretotore changed, remains unchanged and in fuil force

Except as provided Neren, all terms and i of the
and effect.

15SA. NAME ANO TITLE QF SIGNER /Type or prine)

16A. NAME AND TITLE OF CONTRACTING OFFICER Type or et}
John A. Haskell, Jr.

158. CONTRACTOR/OFFEROR 15C. DATE SIGNED |168. UNITED STATES OF AMERICA 18C. DATE SIGNED
8y
(Signature of person sutharited (o sign) ! TSignature of Contectng Officert 23 Jun 1995
STANDARD FQRM 30 (REV 10831 USAPPC v1.00

NSN 7540-01.182.8070 30-108-02 3
PREVIOUS EDITION UNUSABLE TR e

Figure B-8
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Modification No. P20068
Contract No. DACA45-93-C-0142
Page 2, Continuation of Paragraph 14

CONTRACT PRICE:

Due to the changes described herein, the contract price will be
adjusted in the amount of $362,566.00 increase for a total
amount of $432,566.00 for this modification, and is designated
for payment purposes as follows:

Mod Unit Amount
Item No. Description Unit Price Increase
68M-3 Revise Floor Plan Job L.S. $362,566.00
f@ v lﬁﬂﬂ r
CONTRACT TIME: AR R TR I
l.‘JJ;,‘S 1:3 1(__
ea '.—_LJ U i -J [

The contract time remains unchanged.

It is understood and agreed that the adjustment to the contract
price and time for performance set forth herein is inclusive of
all costs and delay(s) incurred by the contractor as a
consequence of this modification. Such costs include, but are
not limited to, those for labor, materials, equipment, delay,
labor inefficiency, extended field overhead, and extended
and/or unabsorbed home office overhead. Notwithstanding the
foregoing, costs incurred by the contractor as the result of
the cumulative effects of the issuance of modifications are not

included herein.
****************************END*******************************

Figure B-8 (Cont.)
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PRICE NEGOTIATION MEMORANDUM
PROJECT: CONTRACT NO. MODIFICATION NO.
Addn to Aerospace Data Fac. DACA45-93-C-0142 P20068

Operations Building
Buckley ANG Base, Colorado

NECESSITY FOR CHANGE: This is Supplement 2 to P00068.
Reference letter from the Air Force dated 11 January
1995. The Air Force requested that the contract be modified to
revise the floor plan in the Operations facility. Also
reference P00068 and P00068 Supp 1. USING SERVICE REQUEST

RESUME OF NEGOTIATIONS:

Modification P00068 was issued with a notice to proceed
not to exceed $40,000.00. This was to allow the contractor to
start procurement of modification materials. Modification
P00068 Supp 1 was issued with a notice that costs are not to
exceed an additional $100,000.00 to minimize tear out and
schedule impact. Modification P00068 Supp 2 addresses the final
settlement for this modification. Contractor’s proposal was
received on 15 Feb 95. A price/technical analysis was
completed by (COE) representative, Mr. Ed Field.

EFP designed the revised fire sprinkler layout to comply
with the coverage required by the NFPA. Mr. Field concurred
with the square footage and revised sprinkler head location
proposed by the contractor. The proposed labor and material
unit prices were fair and reasonable. Indirect mark ups for
overhead and profit were consistent with previous settlements
and were accepted as proposed. Scope of work and pricing were
comparable to those listed in the Government estimate.

IS wall take-off of the deleted and added wall sections
was a credit of $500.00. The GE showed a net add of 3600
square feet of wall. The contractors proposal more accurately
reflects the actual work involved and the credit for this item
was accepted without revision. The GE was revised to reflect
the actual quantities.

ABC Mechanical included deleting the installation of
several CRAC units and relocation of others. Revision of
existing ductwork, additional new ductwork, insulation and
balancing was also required. Mr. Field concurred with the
contractors items of work. The price analysis found the
quantities and unit prices fair and reasonable.

(Continued on page 2)

Figure B-9
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(Page 2)
Proposed mark ups for overhead and profit were also

reasonable and the contractors costs were accepted without
revision. Scope of work and pricing was comparable to the GE.

S. Furniture included an additional 42 workstations in
their proposal which was found to be the actual amount required
for this change. The original GE only had 16 workstations and
did not include costs for design and reproduction. Unit prices
listed in the GE were higher than what was proposed by the
contractor. The contractors unit prices reflect quantity and
GSA discounts. The contractors direct costs as well as the
proposed mark up for overhead and profit were fair and
reasonable and were accepted without revision. The GE was
revised to reflect actual quantities and discounted unit
prices.
Acoustical and interior labor and material quantities
and unit prices were fair and reagcoaall&c’ A math error was

found in the contractors p; “%L ected. Although the
 GM
.

proposal was somewhat lowe{kli e two were compara-
ble and the contractors pr &% accepted as corrected.
A large discrepancy

l1sted between the electrical
proposal and the GE. Mr. Field met with the subcontractor on 17
February 1995 at the Buckley project office. Mr. Doe explained
the labor and material take off based on his interpretation of
the added scope of work. Mr. Field concurred with Mr. Doe’s
interpretation and quantity take off. A price analysis
completed by Mr. Field verified that all the unit costs
included in the proposal were fair and reasonable. Other trades
who are performing on going work will be affected by this
change since tear out, re-work and additional electrical are
required.

In order to stay on schedule and avoid paying impact
costs, a portion of this work will be on an overtime basis
including weekends using a ten man crew.

AC Systems proposed quantities of raised floor panels
and carpet edging was verified in the field. The GE for this
item was high as it intended that the contractor utilize the
spare raised floor panels purchased under the basic contract.
However, this modification was not clear on this point and th
contractor ordered 48 new panels which negated the utilization
of the contract spares. Labor, material, overhead and profit
were fair and reasonable. The GE was revised to reflect the
quantity discrepancy. (Continued on page 3)

Figure B-9 (Cont.)
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The items listed in SP Systems were questioned by Mr.

Field. Additional breakdown for labor and material was
requested by Mr. Field. Mr. Field reviewed the additional back
up and found the original GE did not address all of the
affected VAV units or the controls required by this change. The
GE was revised to include these items.

ABC proposed items of work were reviewed and found that
the original GE did not include costs for as-builts, security
monitors, floor protection and floor penetrations. The
contractors proposal reflected the two monitors required for
the overtime work. The remaining items of work as well as
quantities and unit prices were fair and reasonable. Proposed
percentages for profit and bond were acceptable.

The contract schedule was reviewed. Mr. Doe stated that
as long as overtime is authorized for electric and the security
monitors, the contract completion date would not be impacted
and no extended overhead costs would be incurred. A comparative
analysis was made on overtime vs. extended overhead and it was
found that, in this case, it is in the best interest of the
government to work the overtime and maintain the present
contract completion date.

A settlement was reached on 1 June 95 for a total amount
of $432,566.00 (PO0068, P10068 & P20068) and no change in
contract time. :

‘:!f..\’\"“

L REERE
BAv T
SR

BEdward A. Field, P.E.
DATE TYPED NAME & TITLE OF GOVT REP SIGNATURE

..... -

Figure B-9 (Cont.)
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S. Unilateral Modification. This is a change ordered by the
contracting officer and does not require an agreement nor does it
require the signature of the contractor. It is used to issue
administrative modifications and to direct changes where an
agreement on price and time could not be reached.

a. The changes clause (FAR 52.243-4) states, in part, that
the CO may, at any time during the contract, make changes to or
accelerate the work within the general scope of the contract and,
if required, provide an equitable adjustment thereto.

b. In discussing a change where a price and/or time
agreement could not be reached, the funds are ordered (through
CMS) and, based on the price set forth in the government
estimate, the SF 30 is prepared for the CO or ACO signature. The
date the change order is signed by the CO or ACO is the effective
and NTP date of the modification. The signed modification is
forwarded and the contractor is directed to proceed with the
modification work. The absence of the contractor’s signature
only means that he is not in full agreement with the Government
estimate of the cost of the work described in the modification.
He cannot refuse to do the work or he is in default. He can,
however, appeal this action through the disputes clause of the

contract.

c. The unilateral modification without an agreement may
someday become a claim and will have to be addressed as a claim
at that time. The position taken by the Government and the
estimate of the cost and time to do the work must be on solid
ground for the Government to prevail in its unilateral position.
For this reason a detailed and concise cost and time estimate
must be the basis for the Government’s unilateral position.
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6. Procedure - Unilateral Modifications

a. Resident Engineer or others (Initiator).
(1) Identify need for modification.
(2) Evaluate need for Engineering design services.
(3) Prepare description, sketches, etc.
(4) Forward to Area Office Engineer

and/or
Forward to District for design.

"Engineering design services are coordinated by the
District. Upon completion of design, all scope,
specification and drawing changes will be provided to
Area Office Engineer.

b. Area Office Engineer (Preparer).
(1) Get Mod number and set up budget $ (CMS).
(2) Review write-up & sketches and type RFP (CMS) .
(3) Send RFP to contractor.

c. Contractor (Proposer).

(1) Receive RFP.
(2) Prepare cost and schedule proposal and submit to AE.

d. Area Office Engineer (Reviewer).
(1) Review and compare proposal to GE (spreadsheet).
(2) Do Technical Analysis and revise GE (if reqd) (CMS).
(3) Prepare Negotiation Objectives.
(4) Get ready to negotiate.

e. Area Office Engineer & Contractor (Negotiators).

(1) Negotiate.
(2) Attempt to settle cost and time.
(3) Exit negotiations without settlement.

CONTRACTOR AND GOVERNMENT ARE UNABLE TO ARRIVE AT A SETTLEMENT
FOR COST AND/OR TIME.

f. Area Office Engineer (Executor).

(1) Commit funds based on GE.
(2) Write PNM explaining why agreement could not be
reached.

(3) Prepare unilateral mod package.
(4) Prepare SF 30 for ACO signature
or
Forward unilateral mod package to
Contract review board and CO for signature.

B-24
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g. ACO or CO (Signatories).
(1) Sign Form 30.
(2) Obligate funds. A
(3) Send copy of signed mod to contractor (NTP).

h. Contractor (Acknowledger) .
(1) Receive unilateral Form 30.
(2) Proceed with mod work.
(3) File claim if appropriate.

¢
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AMENDMENT OF SOLICITATION,MODIFICATION OF CONTRACT | esnTIcT o ook ‘“c{i % ,Aiu
2. AMENOMENT.MOOIFICA TION NO 3. EFSECTIVE OATE |4 ABQUISITION:PURCHASE 3EQ. VO. IS. PROLECT NO. 1Y opticable)
PO0006 30 Nov 1994 !
4. ISSUED 3Y COOCE . 7. ADMINISTERED BY If wner :han /tem A) CO0E!
U.S. Army Corps of Engineers CONTRACT FOR:
Rocky Mountain Area ;Central Energy Plant/Facility Engineering Compound
2052 N. Academy Bivd. -Fitzsimons AMC, CO
Colorado Springs. Co 30909- 13506
3. NAME ANO ADORESS OF CONTRACTOR Yo streer. counrv, Stare 1nd 2P Code) {/ ) ;94. AMENDMENT OF SOLICITATION NO
1
Building Constructors, Inc. '
P.O. Box 000! ' -~ ‘
Omaha, NE 68102 r’:}\ _z".‘ ‘f“ in \ { by - 98.DATED 'SEETEM /1)
A T LR R R

R

: -
\

i 10A. MODIFICATION OF CONTRACTS.ORDER
o ; DACA45-94-C-0077
|108. DATED /SEZ /TEM 13)
i
!

CO0E IFaCiuTY copE 940510
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X

|
|
|
!
|
|

L.' The above numbered solicitaton s amended as sat forth n Item 14. The hour and date specitied for recept of Offers D s extended, C] '3 NOt ex-
tended.

Offers must acknowiedge recept of this amendment pricr to the nour and date specified .n the sokicitation or as amended. Dy one of the tollowing methods:

{3) By compieting ftems 8 and 15, and r copres of the : (D) By ging recaspt of this amendment on eech copy of the offer
ubmwtted: or (c) By separate letter or t whic » ref to i 3. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNA TED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of his amendment YOU desie [0 Change an offer aiready submitted. such change may be made by telegram or
lotter, provided each telegram or letter makes referenca to the and this and is received pnor to the opening hour and date specified.
12. ACCOUNTING ANOD APPROPRIATION DATA {lf requiired)
5723300 208-8061 P321 CRWU $25066 BAAN-FAA Buckley ANG-92-MCAF KA250069012A100 (NT) $93,152.00 Credit
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MOOIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,
(V) |A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: 1Specify amhorizy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
3 | TRACT ORDERNO. N ITEM 10A. Coneract Clause No. 93 “Changes”

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MOOIFED TO REFLECT THE ADMINISTRATIVE CHANGES /such as changes in paying offfce,
approprianon dase. atc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (W{”admcﬂuﬁm‘m

E. IMPORTANT: Contractor D is not, is required to sign this document and return_________copies to the issuing office.
14. DESCRIPTION OF AMENOMENT, MODIFICATION ({Organized 5y UCF secnom headings, including solicizanion/consract subject marter where  feasidie.)

The contractor shall provide all plant, labor and materials, and perform all work necessary to accomplish the following described work.

Continued on Page 2

Zxceot 23 orov-ded neremn, a erms and 2onaitions 3t e document refevenced 'n ‘tem A ar 10A. 33 heretofore Shanged. remains unchanged and n full *orce

and sffect.
1SA. NAME AND TITLE OF SIGNER /Tvpe or prints 18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prne)
Harvey L. Robinson
Administrative Contracting Officer
158. CONTRACTOR/CFFEROA " 1SC. DATE SIGNED |188. UNITED STATES OF AMERICA | 18C. DATE SIGNED
i LA '
'Signature of person authorized ‘o srgry | Signature of Contracting Otficer .
STANDARD FQRM 30 :AEYV. :0-331 .
NSN 7540-31-152-3070 30-105.02 2 ot JSAPPC V1 20
PREVIOUS Z0ITION UNUSABLE e D - S

Figure B-10
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Modification No. P00006
Contract No. DACA45-94-C-0077
Page 2, Continuation of Paragraph 14

1. SCOPE: Revise length of CLT2 and Utilities

2. SPECIFICATION CHANGES: None ~ 0oL T
NI T
_.:'sg,lJ‘ N ‘_d! — 1y
3. DRAWING CHANGES: SAaririks

3.1 (New) = The following contract drawings are issued with
this modification and designated P-6.

3.1.1 Drawing 218-85-02, Sheets C0.020 and C2.050

3.2 (Revised and Reissued) The following revised contract
drawings are reissued with this modification, designated P-6,
with a revision date of 1 Sep 94:

3.2.1 Drawing F821-16-01, Sheets C2.070, C3.010, C3.020,
C4.040, C.041, C4.060 and M8.101.

CONTRACT PRICE:

Due to the changes described herein, the contract price will be
adjusted and is designated for accounting purposes as follows:

Mod Unit Amount

Item No. Description Unit Price Decrease

6M-1 Revise length of CLT1 and Job L.S. $93,152.00
Utilities

CONTRACT TIME remains unchanged.

It is understood and agreed that the adjustment to the contract
price and time for performance set forth herein is inclusive of
all <costs and delay(s) incurred by the contractor as a
consequence of this modification. Such costs include, but are
not limited to, those for labor, materials, equipment, delay,
labor inefficiency, extended field overhead, and extended and/or
unabsorbed home office overhead. Notwithstanding the foregoing,
costs incurred by the contractor as the result of the cumulative

effects of the issuance of modifications are not included herein.
**********************************EN’D****************************

Figure B-10 (Cont.)
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PROJECT: CONTRACT NO. MODIFICATION NO.
Central Energy Plant/Fac. DACA45-94-C-0077 P00006

Engineering Compound
Fitzsimons AMC, Colorado

NECESSITY FOR CHANGE:

The final site of the new hospital has been selected. To
better align the tunnels with the future site, CTL1 can be moved
east approximately 60 feet. The result is a better aligned
tunnel and contract savings. -

r"\‘,f‘;’—-"“ s

Change in criteria

RESUME OF NEGOTIATIONS:

On 14 Nov 94, the contractor submitted a proposal for an
additional $57,464 for Mod P0006. The primary reason for the
increased price was for alleged impacts due to a telephone line
interference and some soil contamination. The government'’s
position is that these issues are not within the scope of the
changes in this modification and the contractor was requested to
remove these costs from this proposal and resubmit for only the
work described in the modification. The contractor stated that
the changes to CTLl1 would be made without a NTP on the
modification. The government directed the contractor to make no
changes without a signed modification.

On 23 Nov 94 the contractor offered a revised proposal for a
credit of $62,000 having removed the impact costs. This revised
proposal is not acceptable and the contractor again revised his
proposal to $66,000 credit. This also was not accepted. The
government’'s estimate for the work deleted by this modification
is $93,152 credit for the work deleted or changed by this
modification. The final offer from the contractor stood at
$66,000. Negotiations broke down and it was apparent that an
agreement could not be reached. The contractor was informed that
the work would be directed by a unilateral modification for a
credit of $93,152.

Edward A. Field, P.E.
DATE TYPED NAME & TITLE OF GOVT REP SIGNATURE

Figure B-11
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Office Engineering Branch Serial No. 64

SUBJECT: Contract No. DACA45-94-C-0077, Central Energy Plant
/Facility Engineering Compound. Fitzsimons AMC, CO.

SAMPLE

Building Constructors, Inc.
P.0O. Box 0001
Omaha, NE 68102

Gentlemen:

Enclosed for your records is one copy of subject modifica-
tion with Notice to Proceed dated November 30, 1994.

Since an agreement could not be reached, this modification
will be executed unilaterally at the government estimate for a
credit of $93,152.00.

Sincerely,

Harvey L. Robinson
Authorized Representative of
the Contracting Officer

Figure B-12
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CEMRO-CD-RM (415-10C)

MEMORANDUM FOR: Commander, Omaha District. ATTN: CEMRO-CD-C
(Mr. Henry Carroll)

SUBJECT: Contract DACA45-94-C-0077, Central Energy Plant/
Facilities Engineering Compound, Fitzsimons AMC, CO
(Modification P00006)

1. Forwarded for unilateral action is subject modification
file.

2. Modification negotiations were held and mutual agreement
could not be reached by the negotiating parties. The modifica-
tion was signed by the Administrative Contracting Officer on
November 30, 1994 and a copy was forwarded to the contractor.

3. Request you execute this modification unilaterally without
the contractor’s signature.

RAMENE
DRI

John A. Doe, P.E.
Chief, Office Engineering Branch

Figure B-13
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